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Section 1 - Introduction 



1.a - Project Narrative 



1 Per BPU’s direction, any Dimension project selected for Year 1 of the Community Solar Pilot program will submit another 
interconnection study request to the jurisdictional EDC.  Based on the results of our PJM interconnection studies, we know our 
proposed projects can be interconnected economically. 

� 

Dimension Renewable Energy (Dimension) is pleased to present a portfolio of community solar facilities 
that will be fully permitted and shovel ready by May 1, 2020.  Dimension is committed to community solar 
and we deeply appreciate the opportunity New Jersey has provided to democratize the benefits of clean, 
renewable energy for people from every walk of life.  Upon selection, Dimension will continue to develop 
our projects without delay to bring them online, on schedule. 

Dimension Renewable Energy is an experienced solar and energy storage developer.  Our leadership team 
brings direct energy project development experience from leading renewable energy companies such as 
Tesla Energy, SolarCity, SunEdison, SunPower, ForeFront Power, and First Solar. The Dimension team has 
worked closely with utilities, regulatory agencies, and government entities developing over 1 GW of 
renewable energy projects since 2014.   

Deptford CSG 2 and the other community solar facilities in our portfolio have been through a rigorous 
qualification process that began early in 2018.  Our diligence process eliminated many of the sites we 
studied which were terminated due to environmental considerations, high distribution upgrade costs, or 
protracted development timelines. Of the 30 site control agreements Dimension executed, 40% of the 
projects were unable to move forward due to issues identified through our diligence process.   

The New Jersey Board of Public Utilities can have a high level of confidence in choosing any project in our 
portfolio, knowing that: 

 Projects were sited responsibly to minimize and avoid impacts to sensitive resources, and in many 
cases, capacity was reduced to protect trees and wetlands; 

 project permitting work is already well underway and nearly all will be completed by December 
2019;  

 interconnection studies have already been conducted through PJM1;  
 Dimension’s team has been closely engaged with the communities we intend to serve and the 

communities where we will site our projects; 
 an Engineering, Procurement, and Construction (EPC) contract has been executed with a local, 

New Jersey-based general contractor who will use local, union labor; and  
 financing has already been secured for every project in our portfolio. 

Dimension’s portfolio in New Jersey was optimized to meet the criteria set forth by the Community Solar 
Pilot Program and several of these criteria required significant investment.  For example, participation by 
low- or moderate-income (LMI) customers is a major emphasis of the program.  Rather than make an LMI 
promise we could only hope to fulfill, the Dimension team actively engaged with affordable housing 



agencies and property managers across New Jersey.  Our Vice President of Business Development and 
Policy has met and coordinated with housing authorities from Trenton to Jersey City, as well as members 
of the New Jersey Affordable Housing Association (JAHMA). Dimension has worked tirelessly to educate 
housing authorities on the benefits of community solar and facilitate the involvement of the residents 
they serve.   In return, we have gained insight into the many challenges of serving the LMI community, 
ranging from language and literacy issues, to the challenges of incorporating the ‘unbanked’ into a 
modern, electronic billing system.  

Recognizing the value placed on local job creation, we have contracted with a New Jersey-based general 
contractor who will use local, union labor to build our projects.   In addition, we have executed 
agreements with subscriber organizations, asset management, and operations and maintenance 
organizations to eliminate any uncertainty on our commitment to bringing approved projects through to 
operation. 

Significantly, Dimension has executed an agreement with Algonquin Power & Utilities Corporation to 
finance every Dimension project selected for the Community Solar Pilot Program.  Obtaining financing so 
early in the development process—prior to being selected for the program—illustrates the quality of de-
risked projects in our portfolio and the confidence our financier has in our team.     

Deptford CSG 2 has been evaluated through rigorous development screening.  Our proven experience, 
meticulous processes, and financial backing, provide the BPU a high level of confidence that Dimension’s 
projects will be built on schedule and meet the commitments we’ve made to serve people from every 
community in New Jersey.  We look forward to hearing the results of your review. 



1.b - Dimension Resume 



Company Overview 

Dimension Renewable Energy (Dimension), founded in 2018, is headquartered in Atlanta, with regional offices 
maintained in New York and San Francisco. Since 2014, the Dimension team has originated, developed, 
constructed and financed over 1 GW of renewable energy projects – including solar and battery storage – at 
firms including SunEdison, First Solar, Tesla, and ForeFront Power. 

Key investors include founders and board members of leading energy companies in North America and Latin 
America. Together, our investors’ companies have developed and built over 2GW of renewable energy 
projects. 

Dimension is extremely well capitalized and is on pace to develop over 800 MW of community solar and 
energy storage projects over the next few years. Sifting through complex markets, we leverage our expertise 
in land acquisition, development, and financing to deliver long-term value to all project stakeholders. 
Dimension is active nationwide with a portfolio of development assets in key markets of over 400 MW. 

Turn-key Capability 
Dimension, through internal resources and close partnerships, is a turn-key developer of renewable energy 
facilities. Our full suite of capabilities includes, but is not limited to, the following: 

 Project Origination 
 Project Development 
 Power Marketing 
 Project Financing 

Robust Pipeline 
Dimension’s Pipeline includes rooftops, greenfields, brownfields, buffer land, parking canopies, and more. Our 
depth of experience and flexible development model can enable any project, anywhere. 

The Dimension development model has been honed through unparalleled industry experience, and is built 
for scale. More than a market participant, DRE is an industry leader, paving the way towards solar access for all, 
nationwide. 



Key Team Members Bios 

Rafael Dobrzynski | Chief Executive Officer 
Rafael is a seasoned C-level executive with wide-ranging, global experience in starting up, turning around and 
developing companies primarily in the renewable energy sector. Prior to co-founding Dimension, he was the 
CEO at ForeFront Power, a spin¬off of the C&I business unit of SunEdison which he led since 2014 after the 
merger of Enfinity America, a distributed generation IPP acquired by SunEdison and Terraform, where he also 
served as CEO beginning in 2009. Prior to this, Rafael was the Head of C&I Development and Head of Trade for 
Enfinity in Europe positioning the company in a leadership position in the European market and also worked 
for almost a decade in the development of Renewable energy and Transmission and Distribution projects 
globally for Mitsubishi Electric. Rafael’s career has always been focused on the art of taking complex ideas and 
projects and delivering them as a commercially viable reality.

Sam Youneszadeh | Chief Development Officer 
Sam is the Co-founder and Chief Development Officer of Dimension Renewable Energy where he leads all 
origination and development activities. Prior to co-founding Dimension, he was the Chief Development 
Officer at ForeFront Power where he led the origination team to over 500MW of projects in 18 months. Prior 
thereto, Sam spent 8 years at SunEdison in variety of roles, most recently as the Regional GM of the Western 
US. As an early member of the C&I team, Sam drove the market strategy and origination for the Western US, 
leading to the origination of over $2.5B of distributed generation projects, including 300MW of self- generated 
projects. His unique approach to markets allowed SunEdison to be an early mover in many markets and hold 
market leading positions in California, Minnesota, and Utah. 

Joe Henri | Vice President, Business Development 
Joe Henri is the Vice President of Business Development, New Markets for Dimension Renewable Energy. Joe 
works with utilities and regulatory agencies across the United States with a focus on community solar project 
development and public policy. Previously, Joe worked with ForeFront Power and SunPower in business 
development roles, and for SunEdison in regulatory policy. Joe’s energy experience began with Pacific Gas & 
Electric in San Francisco where he worked in financial analysis, energy risk management, utility regulatory 
strategy and power contract negotiation. 

Matt McMonagle | Vice President, Business Development & Energy Storage 

Matt brings a successful and diverse background to Dimension Renewable Energy. Prior to joining Dimension, 
Matt was an integral part of the ForeFront Power leadership team, where his accomplishments included: 
driving energy storage strategy across the US international expansion into Mexico and structuring tax equity 
for solar and energy storage assets. Prior to ForeFront Power, he was Chief of Staff for the Commercial & 
Industrial business unit of SunEdison reporting directly to the CEO of the group. Prior to SunEdison, he served 
as PowerFactor Sales Manager for Solar Grid Storage, working to commercialize energy storage with solar, as 
well as stand-alone storage systems. 



Robert Hatton | Vice President, Real Estate 
Robert has 20 years of real estate and development experience across the U.S. He leads the Dimension real 
estate team as we originate quality solar and energy storage projects in our chosen markets, and has oversight 
of our contracting, due diligence, and early stage development activities. Prior to joining Dimension 
Renewable Energy, Robert was with ForeFront Power, where he led their land acquisition activities in the 
Midwestern U.S., originating over 150MW of projects across dozens of sites. Before that he was with First Solar, 
where he managed an 800MW portfolio of contracted projects and readied them for construction, and also 
secured nearly 30,000 acres of project land and conserved over 8,000 acres of mitigation land associated with 
his projects. Robert has experience in commercial real estate and residential development and is an active real 
estate investor. 

Nichole Seidell | Director, Development 

Nichole has 23 years of experience managing, permitting, and performing fieldwork for power generation, 
transmission, gas pipeline, and transportation projects. She leads the Dimension development team through 
due diligence, risk assessment, and project management up through construction, bringing our solar and 
storage solutions to fruition. Prior to joining Dimension Renewable Energy, Nichole was with Tesla and 
SolarCity, where she formed both the Land Development Team and the Continuous Improvement Team, 
which developed and implemented project management systems to successfully develop over 400 
distributed generation projects. Prior to that, she managed siting and licensing for projects through state 
siting boards for over 11 years at CH2M (now Jacobs Engineering). 



1.c - Development Overview 



Development Diligence 

Dimension has developed a comprehensive process for siting projects based on the principles of impact 
avoidance and minimization.  In our experience, development issues frequently won’t emerge until the 
development process is well-advanced; it takes strong project development practices to qualify the right sites for 
community solar and management discipline to walk away from those sites that aren’t appropriate for 
development.  Identifying and integrating environmental, land use, social, engineering, system planning, and 
economic metrics into the proposed facility’s design ensures that the community solar facility can be developed 
successfully. Our approach to site selection involves: 

 Meeting with the landowner(s) to collect data about the site, its history and previous development;  
 Meeting with regulatory and jurisdictional agencies, permitting authorities, and the general public prior 

to initiating a formal application process;  
 Collecting existing resource information from resource and land management agencies and other private 

and public sources to identify natural and anthropogenic resources;  
 Integrating the data we’ve collected into our project engineering and design process to create 

conceptual project layouts; and 
 Updating our financial models continuously with cost criteria, interconnection studies, financing 

assumptions and program changes. 



Commitment to Responsible Development 
Deptford CSG 2 is will be sited on a former hog farm in Deptford Township.  Although portions of the land are 
currently farmed, the hog operations ceased many years ago and portions of the property have lain fallow.  There 
are several dilapidated structures as well as debris piles from the adjacent truck repair business.  The development 
plan for this site calls for the careful removal of old, unsafe structures and recycling, to the extent possible, the 
recovered wood.  Debris piles and truck parts will be carefully removed and disposed of properly.  Although 
several trees will need to be removed in order to develop the site, we have maintained a tree and vegetation 
screen between the new solar arrays and the road to maintain the rural character of the area.

Dimension recognized that in order to meet BPU construction deadlines and ensure our projects have a clear path 
to permitting in accordance with local, state and federal laws, it would be imperative to begin the development 
process well in advance of the Year 1 Pilot application deadline.  We anticipated that our project might need to be 
repositioned or potentially resized to accommodate wetlands and other natural features before we could finalize 
our facility design and submit our interconnection study.  The final site design for Deptford CSG 2 accommodates 
the unique features of our site and we are well on our way to securing all required permits. 

Dimension has invested $43,000 as of the date of this submittal and we expect to spend approximately $250,000 
to complete development. These expenditures include costs associated with leasing the property, hiring local 
consultants to perform site diligence and field surveys, conducting a thorough interconnection review, preparing 
permit application materials, and working with attorneys to ensure legal compliance. 

Development Progress  

The following surveys and studies have been completed to date at the proposed site: 

 April 15, 2019: Desktop environmental diligence report completed by Amy S. Greene Environmental 
Services.  

 June 27, 2019: Wetland, boundary, and topographical surveys completed by Carroll Engineering.  
 July 12, 2019: A screening meeting with Deptford Township. A summary of this meeting is included as 

Attachment 1 of this document.   
 July 22, 2019: Dimension had a Feasibility Study conducted by PJM and the associated EDC (PSEG). A copy 

of the completed report and the Hosting Capacity map are included as Section 2.e of this submittal. 
 August 6, 2019: Letter of Interpretation Application submitted to NJDEP.  
 August 15, 2019: Site plan submitted to the Township for review.   
 September 12, 2019: Project on agenda for Development Review Committee Meeting. 



Attachment 1 - Summary of Deptford Township Screening Meeting 
Date: June 18, 2019 

 Dimension presented information and background on company.   
 Dimension presented on the concept of community solar.   
 Project plan was discussed. 
 Brian Slaugh (Township Planner) stated that the plan may require a right-of-way easement for a future 

roadway. 
 Don (Twp Zoning Officer) referenced a concern over potential glare during months with minimal 

vegetative screening coverage. 
 Don (Twp Zoning Officer) stated that the mayor will want to know “How does it benefit the Twp?” – A 

financial benefit assessment will be included in our formal presentation after discussion with the tax 
assessor. 

 Deptford Twp is part of a county wide program in which Gloucester County oversees Twp 
assessments.  

 The project plan received conceptual approval to move forward to full application with no changes.   



Section 2 – Proposed Solar Facility



2.a - Application Form 
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Community Solar Energy Pilot Program Application Form 
 
Section A: Application Form Requirements, Instructions, Terms and Conditions 
 
The following Application Form is intended only for entities submitting a community solar project for 
consideration by the New Jersey Board of Public Utilities (“Board” or “BPU”). Projects selected by the 
Board will be approved for participation in the Community Solar Energy Pilot Program, pursuant to the 
rules at N.J.A.C. 14:8-9. 
 
This Application Form is valid only for the following Program Year and Application Period: 
Program Year 1, Application Period 1 
Application Period Opens: April 9, 2019 at 9:00 A.M. 
Application Period Closes: September 9, 2019 at 5:00 P.M. 
 
I. Minimum Qualification Requirements 
 
The Community Solar Energy Pilot Program is open to projects that meet the following minimum 
requirements, and the full requirements defined in N.J.A.C. 14:8-9 (available for reference at the 
following link: http://njcleanenergy.com/files/file/R_2019%20d_021%20(51%20N_J_R_%20232(a)).pdf). 

1. The proposed community solar project must be located in the electric service territory of an 
Electric Distribution Company (“EDC”) in the State of New Jersey. 

2. Existing solar projects may not apply to requalify as a community solar project. An existing solar 
project, as defined in N.J.A.C. 14:8-9.2, means a solar project having begun operation and/or 
been approved by the Board for connection to the distribution system prior to February 19, 
2019. Projects having received a subsection (t) conditional certification from the Board prior to 
February 19, 2019 should refer to section B. XIII. Special Authorizations and Exemptions for 
additional information. 

3. The Board will not consider Applications for EDCs to develop, own, or operate community solar 
project(s). 

4. The Board will not consider Applications for projects sited on preserved farmland, as defined in 
N.J.A.C. 14:8-9.2. 

5. The Board will not consider Applications for projects exceeding the capacity limit for individual 
community solar projects, set at 5 MW as defined in N.J.A.C. 14:8-9.4(g). 
 

II. Instructions for Completing the Community Solar Energy Pilot Program Application Form 
 

1. Each solar project applying to participate in the Community Solar Energy Pilot Program requires 
the submission of an individual Application Form. Do not apply for more than one (1) project per 
Application Form. There is no limit to the number of Application Forms that can be submitted by 
any one Applicant (see the definition of an “Applicant” in section A. III. Terms and Conditions). 

http://njcleanenergy.com/files/file/R_2019%20d_021%20(51%20N_J_R_%20232(a)).pdf
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2. Complete sections B and C, and Appendix A in full. All questions are required to be answered, 
unless explicitly marked as optional. All attachments are required, unless explicitly marked as 
optional. All attachments must be attached to the end of the Application Form, therefore 
forming a complete application package. Note that attachments marked as optional will be 
considered if included, but their absence will not penalize an Application. 

3. Original signatures on all forms and certifications of this Application Form are required. The 
certifications contained in section C must be notarized. 

4. Specific exemptions are identified throughout the Application Form which apply only if: 1) the 
Applicant is a government entity (municipal, county, or state), AND 2) the community solar 
developer will be selected by the Applicant via a Request for Proposals (“RFP”), Request for 
Quotations (“RFQ”), or other bidding process. If this is the case, the Applicant must include a 
letter describing the proposed bidding process, and the Applicant should complete all sections 
of the Application Form based on the project as it will be designed in the bidding process. The 
Applicant must further commit to issuing said RFP, RFQ, or other bidding process within 90 days 
of the proposed project being approved by the Board for participation in the Community Solar 
Energy Pilot Program (see section B. XIII. Special Authorizations and Exemptions). 
 

III. Terms and Conditions 
 

General Terms and Conditions 
 

1. The “Applicant” is defined as the entity that submits the Community Solar Energy Pilot Program 
Application Form (for example, an Applicant may be a project developer, project owner, project 
operator, property owner, contractor, installer, or agent thereof). 

2. Prior to completing the Application Form, the Applicant must carefully review the rules at 
N.J.A.C. 14:8-9, and any other rules, regulations, and codes applicable to the design, 
construction, and operation of a community solar project in New Jersey. All Applications must 
be in compliance with all local, state and federal rules, regulations and laws. 
Furthermore, submission of an Application Form does not obviate the need for compliance with 
all applicable local, state, and federal laws and regulations at any time during the design, 
construction, operation, and decommissioning of a community solar project including, but not 
limited to, regulations by commissions such as the New Jersey Highlands Council and the New 
Jersey Pinelands Commission. 

3. By submitting an Application, the Applicant acknowledges notice on behalf of all project 
participants that the information included in the Application is subject to disclosure under the 
Open Public Records Act, N.J.S.A. 47:1A-1 et seq. Aggregated information may be used by the 
Board and/or other state, federal, county, regional or local agencies in reports and evaluations, 
and the geographic location may be used to update Geographic Information System (“GIS”) 
mapping. Applicants may identify sensitive and trade secret information that they wish to keep 
confidential by submitting them in accordance with the confidentiality procedures set forth in 
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N.J.A.C. 14:1-12.3. Furthermore, the Applicant understands that the list of approved community 
solar projects will be published on the Board of Public Utilities website. 

4. Amendments or supplements to the Community Solar Energy Pilot Program Application Form 
will be made available via the New Jersey Clean Energy Program (“NJCEP”) website 
at www.njcleanenergy.com. This Application Form may be modified for future Application 
Periods at any time without prior notification. 

 
Evaluation of Applications and Approval of Projects 
 

5. Only Applications that are administratively complete by the close of the Application Period will 
be considered for participation in the Community Solar Energy Pilot Program during that 
Program Year. An application will be deemed administratively complete if: 1) All questions are 
completed, except those explicitly marked as optional, 2) All required attachments are included 
(see Appendix B for a checklist of required attachments), and 3) All required signatures are 
included. Applicants will be notified if an Application is deemed administratively incomplete. An 
incomplete Application may be amended and resubmitted during the following Application 
Period without advantage or disadvantage. 

6. The Applicant may be required to supplement the information provided in the Application Form 
upon request from the Board or Board Staff. 

7. Following the close of the Application Period, each Application will be reviewed and evaluated 
by a dedicated Evaluation Committee.  

8. In reviewing each application, Board Staff may consult with the New Jersey Department of 
Environmental Protection (“NJDEP”), the New Jersey Department of Agriculture, or other state 
agencies and consultants as are relevant to the Application. Any information marked and 
submitted as confidential will be treated as such by the receiving agency, and used for the sole 
purpose of evaluation. 

9. The criteria for evaluation of Applications are presented in Appendix C (Evaluation Criteria). 
Projects must score a minimum 30 points total in order to be considered for participation in the 
Community Solar Energy Pilot Program. Projects that score above 30 points will be presented to 
the Board for approval for participation in the Community Solar Energy Pilot Program in order, 
starting with the highest-scoring project and proceeding to the lowest-scoring project, and until 
the allocated program capacity for that Program Year is filled. 
The allocated program capacity for Program Year 1 is 75 MW. At least 40% of program capacity 
(i.e. at least 30 MW) will be allocated to LMI projects. 

10. Board Staff may reject Applications that are incomplete at the close of the Application Period, 
that are not in compliance with the rules and regulations established in N.J.A.C. 14:8-9, or that 
do not meet a minimum standard for selection, as set forth in this Application Form. 

 
 
 
 
 

http://www.njcleanenergy.com/
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Milestones and Follow-Up for Approved Projects 
 

11. Should the proposed community solar project be approved by the Board for participation in the 
Community Solar Energy Pilot Program, such approval will be contingent on the project being 
constructed and operated as was proposed in its Application. 
Furthermore, pursuant to the rules at N.J.A.C. 14:8-9.3(c), approved projects are expected to 
begin construction within 6 months of their approval by the Board, and are expected to become 
fully operational within 12 months of their approval by the Board. Extensions may be granted by 
Board Staff at its discretion, based on its assessment of the specific circumstances of each 
project approved. 
In order to monitor compliance, approved projects will be required to submit updates to the 
Board: 

a. Prior to the beginning of construction, the Applicant must provide evidence that 
commitments in the following categories have been met: project location, community 
and environmental justice engagement, other benefits. 

b. Prior to applying for permission to operate (“PTO”), the Applicant must provide 
evidence that commitments in the following categories have been met: siting (other 
than location), all permits received. 

c. Prior to applying to the EDC for allocation of bill credits, the Applicant must provide 
evidence that commitments in the following categories have been met: product 
offering, subscriber type, geographic limit within EDC service territory.  

If the approved project fails to be completed as proposed in the Application, and the Applicant 
fails to remediate the failure or provide an equivalent modification within a reasonable 
timeframe, the project may be penalized up to and including a withdrawal of the permission to 
operate in the Community Solar Energy Pilot Program. 

 
Special Considerations for Project Siting 
 

12. Unless the proposed community solar facility is located on a rooftop, parking lot, or parking 
structure, the Applicant must meet with the NJDEP’s Office of Permit Coordination and 
Environmental Review (“PCER”) to determine what permits may be required and to identify 
other potential issues. More information is available at: http://www.nj.gov/dep/pcer. The 
Applicant must have completed the NJDEP Permit Readiness Checklist and submitted said 
Checklist to NJDEP PCER prior to submitting the Application to the Board (see section B. VIII. 
Permits). The Permit Readiness Checklist is available at the following 
link: https://www.nj.gov/dep/pcer/introcklist.htm. 

13. Special attention should be paid when siting a project on a landfill, a brownfield, or an area of 
historic fill. For reference, NJDEP’s Guidance for Installation of Solar Renewable Energy Systems 
on Landfills in New Jersey can be found at the following 
link: https://www.nj.gov/dep/dshw/swp/solarguidance.pdf. 

14. The Applicant should review the environmental compliance history at the proposed site and the 
various operations that were conducted there. Satisfaction of all outstanding NJDEP regulatory 

http://www.nj.gov/dep/pcer
https://www.nj.gov/dep/pcer/introcklist.htm
https://www.nj.gov/dep/dshw/swp/solarguidance.pdf
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compliance obligations, if applicable, will be required prior to applying for permission to 
operate. The Applicant should identify any outstanding compliance and enforcement issues 
associated with the property on which the proposed project is to be sited and resolve them 
accordingly before submitting the Post Construction NJDEP Compliance Form, if applicable. 

15. If the proposed project is sited on Green Acres preserved open space, as defined in N.J.A.C. 
14:8-9.2, or on land owned by NJDEP, the Applicant must receive special approval for the project 
from NJDEP prior to submitting the Application to the Board, and attach proof of approval to 
their application package (see section B. VII. Community Solar Facility Siting). 

 
Submitting an Application 
 
Applications must adhere to all of the following instructions for submission. Applications must be 
received no later than 5:00 P.M. on the date of the close of the Application Period in order to be 
considered. 
 
Mail or hand-deliver the original complete Application package plus three copies of the complete 
Application package to: 

New Jersey Board of Public Utilities 
44 South Clinton Avenue, 7th Floor 
Post Office Box 350 
Trenton, New Jersey 08625-0350 
Attn: Office of Clean Energy 
Community Solar Energy Pilot Program Application Package 
 

In addition, submit an electronic version of the complete Application package to both of the following 
email addresses: communitysolar@njcleanenergy.com and board.secretary@bpu.nj.gov. 
 
Questions and Further Information 
  
Please address all questions pertaining to the Application Form to communitysolar@njcleanenergy.com. 
 
Additional guidance and Frequently Asked Questions will be available on the NJCEP website 
at: http://njcleanenergy.com/renewable-energy/programs/community-solar.   

mailto:communitysolar@njcleanenergy.com
mailto:board.secretary@bpu.nj.gov
mailto:communitysolar@njcleanenergy.com
http://njcleanenergy.com/renewable-energy/programs/community-solar
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Section B: Community Solar Energy Project Description 
 
Instructions: Section B must be completed in its entirety. Any attachments should be placed at the end of 
the Application package. 
 
I. Applicant Contact Information 
 
Applicant Company/Entity Name: ______________________________ 
First Name: _____________________________ Last Name: ____________________________________ 
Daytime Phone: _________________________ Email: _________________________________________ 
Applicant Mailing Address: _______________________________________________________________ 
Municipality: ___________________ County: ___________________   Zip Code: __________________ 
 
Applicant is:  ☐ Community Solar Project Owner ☐ Community Solar Developer/Facility Installer 
  ☐ Property/Site Owner   ☐ Subscriber Organization 
  ☐ Agent (if agent, what role is represented) ___________________________________ 
 
II. Community Solar Project Owner 
 
 
Project Owner Company/Entity Name (complete if known): __________________________ 
First Name: _____________________________ Last Name: ____________________________________ 
Daytime Phone: _________________________ Email: _________________________________________ 
Mailing Address: _______________________________________________________________________ 
Municipality: ___________________ County: ___________________   Zip Code: __________________ 
 
III. Community Solar Developer 
 
This section, “Community Solar Developer,” is optional if: 1) the Applicant is a government entity 
(municipal, county, or state), AND 2) the community solar developer will be selected by the Applicant via 
a RFP, RFQ, or other bidding process. In all other cases, this section is required. 
 
Developer Company Name (optional, complete if applicable): ___________________________________ 
First Name: _____________________________ Last Name: ____________________________________ 
Daytime Phone: _________________________ Email: _________________________________________ 
Mailing Address: _______________________________________________________________________ 
Municipality: ___________________ County: ___________________   Zip Code: __________________ 
 
The proposed community solar project will be primarily built by: 
☐ the Developer ☐ a contracted engineering, procurement and construction (“EPC”) company 
 

Sam Youneszadeh

sy@dimension-energy.com
300 Park Ave, 12th Floor

New York 10022

Sam Youneszadeh

(310) 992-8424 sy@dimension-energy.com

Sam Youneszadeh

(310) 992-8424

New York New York

X

Dimension Energy LLC

Dimension Energy LLC

(310) 992-8424

X

sy@dimension-energy.com

300 Park Ave, 12th Floor
New York New York

New York

10022

10022

300 Park Ave, 12th Floor

Deptford CSG 2 LLC
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If the proposed community solar project will be primarily built by a contracted EPC company, complete 
the following (optional, complete if known): 
If the EPC company information is left blank and the proposed project is approved by the Board for 
participation in the Community Solar Energy Pilot Program, the Applicant must inform the Board of the 
information below once the EPC company becomes known. 
 
EPC Company Name (optional, complete if applicable): ______________________________________ 
First Name: _____________________________ Last Name: ____________________________________ 
Daytime Phone: _________________________ Email: _________________________________________ 
Mailing Address: _______________________________________________________________________ 
Municipality: ___________________ County: ___________________   Zip Code: __________________ 
 
IV. Property/Site Owner Information 
 
Property Owner Company/Entity Name: ________________________ 
First Name: _____________________________ Last Name: ____________________________________ 
Daytime Phone: _________________________ Email: _________________________________________ 
Applicant Mailing Address: _______________________________________________________________ 
Municipality: ___________________ County: ___________________   Zip Code: __________________ 
 
V. Community Solar Subscriber Organization (optional, complete if known) 
 
If this section, “Community Solar Subscriber Organization,” is left blank and the proposed project is 
approved by the Board for participation in the Community Solar Energy Pilot Program, the Applicant 
must inform the Board of the information below once the Subscriber Organization becomes known. 
 
Subscriber Organization Company/Entity Name (optional, complete if applicable): __________________ 
First Name: _____________________________ Last Name: ____________________________________ 
Daytime Phone: _________________________ Email: _________________________________________ 
Mailing Address: _______________________________________________________________________ 
Municipality: ___________________ County: ___________________   Zip Code: __________________ 
 
VI. Proposed Community Solar Facility Characteristics 
 
Community Solar Facility Size (as denominated on the PV panels):  

__________ MW AC   __________ MW DC 
 
Community Solar Facility Location (Address): ________________________________________________  
Municipality: ___________________ County: ___________________   Zip Code: __________________ 
Name of Property (optional, complete if applicable): __________________________________________ 
Property Block and Lot Number(s): _________________________________________________ 

Arcadia Power

MJ Shiao
(866) 526-0083

555 11th St NW, Fl 4
Washington District of Columbia 20004

Robert

08080

3.983.25

1879 Delsea Dr
Deptford Gloucester 08096

Block: 233 Lot: 31

Shisler
(609) 820-8665 rshislertrash@yahoo.com

693 Fox Run Rd

Sewell

Pro-Tech Energy Solutions LLC

Mike
(856) 437-6220

Aladich

215 Executive Dr 

Moorestown Burlington 08057

Gloucester

maladich@protechenergysolutions.com

mj.shiao@arcadiapower.com
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Community Solar Site Coordinates: __________ Longitude   __________ Latitude 
 
Total Acreage of Property Block and Lots: __________________ acres 
Total Acreage of Community Solar Facility: __________________ acres 
 
Attach a delineated map of the portion of the property on which the community solar facility will be 
located. In the electronic submission, two copies of the delineated map should be provided: 1) as  aPDF 
document, and 2) as a design plan in drawing file format (.dwg) or as a shapefile (.shp), in order to 
facilitate integration with Geographic Information System (GIS) software. 
 
EDC electric service territory in which the proposed community solar facility is located: (select one) 

☐ Atlantic City Electric   ☐ Jersey Central Power & Light 
☐ Public Service Electric & Gas  ☐ Rockland Electric Co. 

 
Estimated date of project completion* (The Applicant should provide a good faith estimate of the date of 
project completion; however, this data is being collected for informational purposes only.): __________ 
(month) __________ (year) 
Project completion is defined pursuant to the definition at N.J.A.C. 14:8-9.3 as being fully operational, 
up to and including having subscribers receive bill credits for their subscription to the project. 
 
The proposed community solar facility is an existing project* ………………………………………….. ☐ Yes ☐ No 

If “Yes,” the Application will not be considered by the Board. See section B. XIII. for special 
provisions for projects having received a subsection (t) conditional certification from the Board 
prior to February 19, 2019. 
*Existing project is defined in N.J.A.C. 14:8-9.2 as a solar project having begun operation and/or 
been approved by the Board for connection to the distribution system prior to February 19, 
2019. 

 
VII. Community Solar Facility Siting 
 

1. The proposed community solar project has site control* ……………….………………….… ☐ Yes ☐ No 
If “Yes,” attach proof of site control. 
If “No,” the Application will be deemed incomplete. 
*Site control is defined as property ownership or option to purchase, signed lease or option to 
lease, or signed contract for use as a community solar site or option to contract for use as a 
community solar site. 

 
2. The proposed community solar facility is located, in part or in whole, on preserved farmland* 

…………………………………………….………….…………………………………………………...……………… ☐ Yes ☐ No 
If “Yes,” the Application will not be considered by the Board.  

November
2020

X

X

X

X

14.73
12.80 

-75.119709 39.802711
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*Preserved farmland is defined in N.J.A.C. 14:8-9.2 as land from which a permanent 
development easement was conveyed and a deed of easement was recorded with the county 
clerk’s office pursuant to N.J.S.A. 4:1C-11 et seq.; land subject to a farmland preservation 
program agreement recorded with the county clerk’s office pursuant to N.J.S.A. 4:1C-24; land 
from which development potential has been transferred pursuant to N.J.S.A. 40:55D-113 et seq. 
or N.J.S.A. 40:55D-137 et seq.; or land conveyed or dedicated by agricultural restriction pursuant 
to N.J.S.A. 40:55D-39.1. 

 
3. The proposed community solar facility is located, in part or in whole,  on Green Acres preserved 

open space* or on land owned by the New Jersey Department of Environmental Protection 
(NJDEP) …………………………………..……………………………………………….……..…………………… ☐ Yes ☐ No 
If “Yes,” the Applicant must attach special authorization from NJDEP for the site to host a 
community solar facility. The Board will not consider Applications for projects located, in part or 
in whole, on Green Acres preserved open space or on land owned by NJDEP, unless the 
Applicant has received special authorization from NJDEP and includes proof of such special 
authorization in the Application package. 
*Green Acres preserved open space is defined in N.J.A.C. 14:8-9.2 as land classified as either 
“funded parkland” or “unfunded parkland” under N.J.A.C. 7:36, or land purchased by the State 
with “Green Acres funding” (as defined at N.J.A.C. 7:36). 
 

4. The proposed community solar facility is located, in part or in whole, on land located in the New 
Jersey Highlands Planning Area or Preservation Area …………………………………………… ☐ Yes☐ No 
 

5. The proposed community solar facility is located, in part or in whole, on land located in the New 
Jersey Pinelands …………………………………………………………………………………………………… ☐ Yes ☐ No 
 

6. The proposed community solar facility is located, in part or in whole, on land that has been 
actively devoted to agricultural or horticultural use and that is/has been valued, assessed, and 
taxed pursuant to the “Farmland Assessment Act of 1964,” P.L. 1964, c.48 (C. 54:4-23.1 et seq.) 
at any time within the ten year period prior to the date of submission of the Application 
……………………………………………………………………………………………………………………………… ☐ Yes ☐ No 
 

7. The proposed community solar facility is located, in part or in whole, on a landfill  
…….………………………………………………………………………………………………………………………. ☐ Yes ☐ No 
If “Yes,” provide the name of the landfill, as identified in NJDEP’s database of New Jersey 
landfills, available at www.nj.gov/dep/dshw/lrm/landfill.htm: ____________________________ 
 

8. The proposed community solar facility is located, in part or in whole, on a brownfield 
……………………………………………………………………………………………………………………………….☐ Yes☐ No 
If “Yes,” has a final remediation document been issued for the property? ............. ☐ Yes ☐ No 

X

X

X

X

X

X *

*The site is a former hog farm that includes actively farmed and fallow areas. There is an active truck repair business on the 
adjacent property with stockpiled parts on one corner of the Deptford CSG 2 property.

http://www.nj.gov/dep/dshw/lrm/landfill.htm
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If “Yes,” attach a copy of the Response Action Outcome (“RAO”) issued by the LSRP or the No 
Further Action (“NFA”) letter issued by NJDEP. 
 

9. The proposed community solar facility is located, in part or in whole, on an area of historic fill 
……………………………………………………………………………………………………………………………… ☐ Yes ☐ No 
If “Yes,” have the remedial investigation requirements pursuant to the Technical Requirements 
for Site Remediation, N.J.A.C. 7:26E-4.7 been implemented? ……………..………..…..… ☐ Yes ☐ No 
Has the remediation of the historic fill been completed pursuant to the Technical Requirements 
for Site Remediation, N.J.A.C. 7:26E-5.4? ……………..………………………………….…..…..… ☐ Yes ☐ No 
If the remediation of the historic fill has been completed, attach a copy of the Response Action 
Outcome (“RAO”) issued by a Licensed Site Remediation Professional (“LSRP”) or the No Further 
Action (“NFA”) letter issued by NJDEP. 
 

10. The proposed community solar facility is located on a parking lot ………………..…..… ☐ Yes ☐ No 
 

11. The proposed community solar facility is located on a parking deck ……………..…..… ☐ Yes ☐ No 
 

12. The proposed community solar facility is located on a rooftop ……………….…….…….. ☐ Yes ☐ No 
 

13. The proposed community solar facility is located on a canopy over an impervious surface (e.g. 
walkway) ……………………………………………………………………………………….….…………….….. ☐ Yes ☐ No 
 

14. The proposed community solar facility is located on the property of an affordable housing 
building or complex ….….………………………………………………………………………………….….. ☐ Yes ☐ No 
 

15. The proposed community solar facility is located on a water reservoir or other water body 
(“floating solar”) ……………………………………………………………………………………..……….….. ☐ Yes ☐ No 

 
16. The proposed community solar facility is located on an area designated in need of 

redevelopment ……………………………………………………………..……………………………...…..… ☐ Yes ☐ No 
If “Yes,” attach proof of the designation of the area as being in need of redevelopment from a 
municipal, county, or state entity. 
 

17. The proposed community solar facility is located on land or a building that is preserved by  a 
municipal, county, state, or federal entity …………………………………………………....…..… ☐ Yes ☐ No 
If “Yes,” attach proof of the designation of the area as “preserved” from a municipal, county, or 
state entity. 
 

18. The proposed community solar facility is located, in part or in whole, on forested lands 
…………………………………………………………………….…………………………………….……………...… ☐ Yes ☐ No 

X

X

X

X

X

X

X

X

X

X



 

Page 11 of 28 
New Jersey Board of Public Utilities  Program Year 1, Application Period 1 

Construction of the proposed community solar facility will require cutting down one or more 
trees …..………………………………………………………….…………………………………………….…...… ☐ Yes ☐ No 
If “Yes,” estimated number of trees required to be cut for construction: __________________ 
 

19. The proposed community solar facility is located on land or a building owned or controlled by a 
government entity, including, but not limited to, a municipal, county, state, or federal entity 
……………………………………………………………………….………………………………..………......…..… ☐ Yes☐ No 
 

20. Are there any use restrictions at the site? ……………………………………..………..………..… ☐ Yes ☐ No 
If “Yes,” explain the use restriction below and provide documentation that the proposed 
community solar project is not prohibited. 
 
 
 
 
 
Will the use restriction be required to be modified? …………………………………..……..… ☐ Yes ☐ No 
If “Yes,” explain the modification below. 
 
 
 
 
 

21. The proposed community solar facility has been specifically designed or planned to preserve or 
enhance the site (e.g. landscaping, land enhancements, pollination support, stormwater 
management, soil conservation, etc.) ………………………………………………………………..… ☐ Yes ☐ No 
If “Yes,” explain below, and provide any additional documentation in an attachment. 
 
 
 
 
 
 

VIII. Permits 
 

1. The Applicant has completed NJDEP Permit Readiness Checklist, and submitted it to NJDEP’s 
PCER ………………………………………………………………………………………………………………….… ☐ Yes ☐ No 
If “Yes,” attach a copy of the completed Permit Readiness Checklist as it was submitted to NJDEP 
PCER. 

X

X

X

X

X

The proposed solar facility can be approved through use and bulk variance. Deptford Township does not 
currently have an ordinance covering solar as a principal use.  Please review Development Overview 
(Section 1.c) attachment for additional information. 

Project is proposed in the Low Density Residential District (R-40) District and approval by the Planning and Zoning 
Board will be required through the submittal of a Site Plan. On June 12 Dimension had a preliminary meeting with 
Township officials, including Township Planner, and Zoning Officer. Feedback regarding approval of necessary 
variances was received, and is being incorporated into Dimension's application to the Township. Dimension revised 
application was submitted on August 15th, and is expected to be heard in September. 

X

30 - 40

This property was formerly a hog farm but operations were discontinued a decade ago. The existing wooden 
structures have fallen into severe disrepair and will be removed; any recoverable wood or other building 
materials will be recycled to the extent feasible. Please see the attached Land Enhancement (Appendix 4) for 
additional details. A Soil Erosion & Sediment Control Plan will be prepared and submitted to the County Soil 
Conservation District to address stormwater at the site. To the extent possible, low growth vegetation will be 
maintained. In addition, landscaping, to serve both as habitat as well as a visual screen of the proposed 
project will be installed. The landscaping will be monitored for survival and replaced as necessary.



 

Page 12 of 28 
New Jersey Board of Public Utilities  Program Year 1, Application Period 1 

If “No,” the Application will be deemed incomplete. Exception: Applications for community solar 
projects located on a rooftop, parking lot, or parking structure are exempt from this 
requirement. 
 

2. The Applicant has met with NJDEP’s PCER ………….……………………………………..………… ☐ Yes ☐ No 
If “Yes,” attach proof of a meeting with NJDEP PCER. 
If “No,” the Application will be deemed incomplete. Exception: Applications for community solar 
projects located on a rooftop, parking lot, or parking structure are exempt from this 
requirement. 
 

3. Please list all permits, approvals, or other authorizations that will be needed for the construction 
and operation of the proposed community solar facility pursuant to local, state and federal laws 
and regulations. Include permits that have already been received, have been applied for, and 
that will need to be applied for. The Applicant may extend this table by attaching additional 
pages if necessary. These include: 

a. Permits, approvals, or other authorizations from NJDEP (i.e. Land Use, Air Quality, New 
Jersey Pollutant Discharge Elimination System “NJPDES”, etc.) for the property. 

b. Permits, approvals, or other authorizations from NJDEP (i.e. Land Use, Air Quality, 
NJPDES, etc.) directly related to the installation and operation of a solar facility on this 
property. 

c. Permits, approvals, or other authorizations other than those from NJDEP for the 
development, construction, or operation of the community solar facility (including local 
zoning and other local and state permits) 

An Application that does not list all permits, approvals, or other authorizations that will be 
needed for the construction and operation of the proposed community solar facility will be 
deemed incomplete. 
If a permit has been received, attach a copy of the permit. 
 

Permit Name 
& Description 

Permitting 
Agency/Entity 

Date Permit Applied for (if applicable) / 
Date Permit Received (if applicable) 

   
   
   
   
   
   
   
   
   
   
   
   
   

X

Building Permit                                     Deptford Township
Electrical Permit                                   Deptford Township

Site Plan Approval                                Gloucester County

Soil Erosion & Sediment Control Plan          CSCD* Expected December 2019
Expected March 2020
Expected March 2020
Expected December 2019
Expected March 2019
Expected December 2019

LOI* NJDEP
NJ DOT Minor Access Permit NJDOT

*County Soil and Conservation District
*Regulatory Line Verification Letter of Interpretation 
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4. The Applicant has consulted the hosting capacity map of the relevant EDC and determined that, 

based on the capacity hosting map as published at the date of submission of the Application, 
there is sufficient capacity available at the proposed location to build the proposed community 
solar facility ………….……………………………………………………………………………………………… ☐ Yes ☐ No 
If “Yes,” include a screenshot of the capacity hosting map at the proposed location, showing the 
available capacity. 
If “No,” the Application will be deemed incomplete.  

 
IX. Community Solar Subscriptions and Subscribers 
 

1. Estimated or Anticipated Number of Subscribers (please provide a good faith estimate or range): 
_____________ 

 
2. Estimated or Anticipated Breakdown of Subscribers (please provide a good faith estimate or 

range of the kWh of project allocated to each category): 
Residential: __________ Commercial: __________  
Industrial: __________  Other: __________ (define “other”: _______________) 

 
3. The proposed community solar project is an LMI project* ………….…………….………… ☐ Yes ☐ No 

*An LMI project is defined pursuant to N.J.A.C. 14:8-9 as a community solar project in which a 
minimum 51 percent of project capacity is subscribed by LMI subscribers. 
 

4. The proposed community solar project will allocate at least 51% of project capacity to 
residential customers ……………………………………………………………………….……….………… ☐ Yes ☐ No 
 

5. The proposed community solar project is being developed in partnership with an affordable 
housing provider: ………………………….…………………………………………….…………….………… ☐ Yes ☐ No 
If “Yes,” attach a letter of support from the affordable housing provider. 
 

6. An affordable housing provider is seeking to qualify as an LMI subscriber for the purposes of the 
community solar project ………………………………………………….………….…………….………… ☐ Yes ☐ No 
If “Yes,” estimated or anticipated percentage of the project capacity for the affordable housing 
provider’s subscription (provide an estimate or range): ______________________________ 
 
If “Yes,” what specific, substantial, identifiable, and quantifiable long-term benefits from the 
community solar subscription are being passed through to their residents/tenants? 

X

X

834 - 995*

834 - 995

0
0

0

X

X

*Subscriber estimates are based off of 4kW - 6kW per subscriber

X

*Dimension Renewable Energy applied through PJMs March cluster. PJM has responded that the proposed Solar Facility is feasible.

Please see Community Engagement (Appendix 1) for additional details.
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Additionally, the affordable housing provider must attach a signed affidavit that the specific, 
substantial, identifiable, and quantifiable long-term benefits from the community solar 
subscription will be passed through to their residents/tenants. 
 

7. This project uses an anchor subscriber (optional) ………….…………….…………….………… ☐ Yes ☐ No 
If “Yes,” name of the anchor subscriber (optional): _________________________ 
Estimated or anticipated percentage or range of the project capacity for the anchor subscriber’s 
subscription: ______________________________ 
 

8. Is there any expectation that the account holder of a master meter will subscribe to the 
community solar project on behalf of its tenants? ……..…….…………….…………………… ☐ Yes ☐ No 
If “Yes,” what specific, identifiable, sufficient, and quantifiable benefits from the community 
solar subscription are being passed through to the tenants? 
 
 
 
 
 
Additionally, the account holder of the master meter must attach a signed affidavit that the 
specific, identifiable, sufficient, and quantifiable benefits from the community solar subscription 
will be passed through to the tenants. 
 
If “No,” please be aware that, if, at any time during the operating life of the community solar 
project the account holder of a master meter wishes to subscribe to the community solar 
project on behalf of its tenants, it must submit to the Board a signed affidavit that the specific, 
identifiable, sufficient, and quantifiable benefits from the community solar subscription will be 
passed through to its tenants. 
 

9. The geographic restriction for distance between project site and subscribers is: (select one) 
☐ No geographic restriction: whole EDC service territory  
☐ Same county OR same county and adjacent counties  
☐ Same municipality OR same municipality and adjacent municipalities  

Note: The geographic restriction selected here will apply for the lifetime of the project, barring 
special dispensation from the Board, pursuant to N.J.A.C. 14:8-9.5(a). 
 

X

X

Dimension Renewable Energy has committed to the Deptford community that local residents will have first priority to 
the Deptford CSG 2 capacity.

X
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10. Product Offering: (The Applicant must also complete and attach one or more product offering 
form(s) found in Appendix A. See Appendix A for exemptions.) 
The subscription proposed offers guaranteed or fixed savings to subscribers ……... ☐ Yes ☐ No 
If “Yes,” the guaranteed or fixed savings are offered as: 

☐ A percentage saving on the customer’s annual electric utility bill 
☐ A percentage saving on the customer’s community solar bill credit 
☐ Other: _________________________________________________ 
 

If “Yes,” the proposed savings represent: 
 ☐ 0% - 5% of the customer’s annual electric utility bill or bill credit 

☐ 5% - 10% of the customer’s annual electric utility bill or bill credit 
☐ 10% - 20% of the customer’s annual electric utility bill or bill credit 
☐ over 20% of the customer’s annual electric utility bill or bill credit 

 
The subscription proposed offers subscribers ownership or a pathway to ownership of a share of 
the community solar facility ……………………………………………..………………………….……… ☐ Yes ☐ No 
If “Yes,” include proof of a pathway to ownership of a share of the community solar facility 
offered to the subscribers in Appendix A. 
 

11. The list of approved community solar projects will be published on the Board’s website. 
Additionally, subscriber organizations have the option of indicating, on this list, that the project 
is currently seeking subscribers.  
If this project is approved, the Board should indicate on its website that the project is currently 
seeking subscribers …………………………………………………………..………………………….……… ☐ Yes ☐ No 
If “Yes,” the contact information indicated on the Board’s website should read: 

Company/Entity Name: _________________________ Contact Name: ___________________________ 
Daytime Phone: _______________________________ Email: __________________________________ 
 
Note: it is the responsibility of the project’s subscriber organization to notify the Board if/when the 
project is no longer seeking subscribers, and request that the Board remove the above information on 
its website. 
 
X. Community Engagement 
 

1. The proposed community solar project is being developed by or in collaboration* with the 
municipality in which the project is located ……………………………….……………......…..… ☐ Yes ☐ No 
If “Yes,” explain how and attach a letter of support from the municipality in which the project is 
located. 
*Collaboration with the municipality should include, at minimum, one or more meetings with 
relevant municipal authorities and clear evidence of municipal involvement and approval of the 
design, development, or operation of the proposed community solar project. 

X

X

X

X

X

Arcadia Power MJ Shiao
(866) 526-0083 support@arcadiapower.com

X

Please see Community Engagement section (Appendix 1)
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2. The proposed community solar project is being developed in collaboration* with one or more 
local community organization(s) …….....……………………………………………………......…..… ☐ Yes ☐ No 
If “Yes,” explain how and attach a letter of support from the local community organization(s). 
*Collaboration with a local community organization should include, at minimum, one or more 
meetings with the relevant local community organization(s) and clear evidence of the local 
community organization’s involvement and approval of the design, development, or operation 
of the proposed community solar project. 
 
 
 
 

 
 

3. The proposed community solar project was developed, at least in part, through a community 
consultative process* ………………...….....……………………………………………………......…..… ☐ Yes ☐ No 
If “Yes,” please describe the consultative process. 
*A community consultative process should include, at minimum, one or more opportunities for 
public intervention and outreach to the municipality and/or local community organizations. 
 
 
 
 

 
XI. Project Cost 
 

1. Provide the following cost estimates and attach substantiating evidence in the form of charts 
and/or spreadsheet models: 

 
Applicants are expected to provide a good faith estimate of costs associated with the proposed 
community solar project, as they are known at the time the Application is filed with the Board. This 
information will not be used in the evaluation of the proposed community solar project. 

 
Net Installed Cost (in $)  
Net Installed Cost (in $/Watt)  
Initial Customer Acquisition Cost (in $/Watt)  
Annual Customer Churn Rate (in %)  

X

X

$6,487,000 - $6,885,000
$1.63 - $1.73
$0.10 - $0.12
10%

Dimension is committed to engaging local community members. On June 12th Dimension had 
a preliminary meeting with Township officials. Please review the attachment Development 
Overview (Section 1.c) for details. 
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Annual Operating Expenses (in c/kWh)  
LCOE  (in c/kWh)  

 
2. Pursuant to N.J.A.C. 14:8-9.7(q), “community solar projects shall be eligible to apply, via a one-

time election prior to the delivery of any energy from the facility, for SRECs or Class I RECs, as 
applicable, or to any subsequent compensations as determined by the Board pursuant to the 
Clean Energy Act.” 

 
For indicative purposes only, please indicate all local, state and federal tax incentives which will be 
applied to if the proposed community solar project is approved for participation in the Community Solar 
Energy Pilot Program: 

 
 
 
 
 

XII. Other Benefits 
 

1. The proposed community solar facility is paired with another distributed energy resource: 
a. Micro-grid project ………………………………………………………………………….……….. ☐ Yes ☐ No 
b. Storage …………………………………………………………………………….…..…………….….. ☐ Yes ☐ No 
c. Other (identify): ___________________________ ………………………….……... ☐ Yes ☐ No 

 
2. The proposed community solar facility provides grid benefits (e.g. congestion reduction) 

….………………………………………………………………………………………………………….………….….. ☐ Yes ☐ No 
If “Yes” to any, please explain how and provide supporting documents. 
 
 
 
 
 

4. The proposed community solar project will create temporary or permanent jobs in New Jersey 
………………………………………………………………..........................................................…..… ☐ Yes ☐ No 
If “Yes,” estimated number of temporary jobs created in New Jersey: ______________________ 
If “Yes,” estimated number of permanent jobs created in New Jersey: _____________________ 
 

5. The proposed community solar project will provide job training opportunities for local solar 
trainees ……………………………………………………………………………….………………….......…..… ☐ Yes ☐ No 
If “Yes,” will the job training be provided through a registered apprenticeship? .... ☐ Yes ☐ No 

X

X

2.5
15.4

X

X

X

10-17

0.25*

X

Adding this solar facility to the grid provides additional peak generation resources and reduces PJM’s need to 
dispatch fossil-fueled peakers.  Dimension Renewable Energy will pay to upgrade local distribution grid 
facilities to accommodate the new solar generation and other systems.  Please see the attached Feasibility 
Study prepared by PJM for specific details about the investment Dimension Renewable Energy will make to 
interconnect the project.

*This project will provide workload for local landscapers for the full life cycle of the project. The project has 
already created workload for local environmental consultants and engineering teams.

Dimension will utilize the federal investment tax credit.

X
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If “Yes,” identify the entity or entities through which job training is or will be organized (e.g. 
New Jersey GAINS program, partnership with local school): 
______________________________________________________________________________ 
 

XIII. Special Authorizations and Exemptions 
 

1. Is the proposed community solar project co-located with another community solar facility (as 
defined at N.J.A.C. 14:8-9.2)? …………………………………………….…..........................…..… ☐ Yes☐ No 
If “Yes,” please explain why the co-location can be approved by the Board, consistent with the 
provisions at N.J.A.C. 14:8-9. 
 
 
 
 
 

2. Does this project seek an exemption from the 10-subscriber minimum? ……...…..… ☐ Yes ☐ No 
If “Yes,” please demonstrate below (and attach supporting documents as relevant): 

a. That the project is sited on the property of a multi-family building. 
b. That the project will provide specific, identifiable, and quantifiable benefits to the 

households residing in said multi-family building. 
 
 
 
 
 

3. Specific sections throughout the Application Form are identified as optional only if: 1) the 
Applicant is a government entity (municipal, county, or state), and 2) the community solar 
developer will be selected by the Applicant via a RFP, RFQ, or other bidding process. Has the 
Applicant left those specific sections blank? …………………………………………….….......… ☐ Yes ☐ No 
If “Yes,” attach a letter describing the proposed bidding process. The Applicant must further 
commit to issuing said RFP, RFQ, or other bidding process within 90 days of the proposed 
project being approved by the Board for participation in the Community Solar Energy Pilot 
Program. The Applicant will be required to provide the information contained in those optional 
sections to the Board once it becomes known. 

 
4. Has the proposed community solar project received, in part or in whole, a subsection (t) 

conditional certification from the Board prior to February 19, 2019? …………...…..… ☐ Yes ☐ No 
If “Yes,” the project may apply to participate in the Community Solar Energy Pilot Program if it 
commits to withdrawing the applicable subsection (t) conditional certification immediately if it is 
approved by the Board for participation in the Community Solar Energy Pilot Program. Attach a 
signed affidavit that the Applicant will immediately withdraw the applicable subsection (t) 

X

X

X

X

Apprenticeship through local IBEW chapters 102 and 351
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conditional certification if the proposed project is approved by the Board for participation in the 
Community Solar Energy Pilot Program.  
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Section D: Appendix 
 
Appendix A: Product Offering Questionnaire 
 
Complete the following Product Offering Questionnaire. If there are multiple different product offerings 
for the proposed community solar project, please complete and attach one Product Offering 
Questionnaire per product offering. 
Applicants are expected to provide a good faith description of the product offerings developed for the 
proposed community solar project, as they are known at the time the Application is filed with the Board. 
If the proposed project is approved by the Board, the Applicant must notify the Board and receive 
approval from the Board for any modification or addition to a Product Offering Questionnaire. 
 
Exception: This “Product Offering Questionnaire” is optional if: 1) the Applicant is a government entity 
(municipal, county, or state), AND 2) the community solar developer will be selected by the Applicant via 
a Request for Proposals (RFP), Request for Quotations (RFQ), or other bidding process.  
 
This Questionnaire is Product Offering number ______ of ______ (total number of product offerings). 

 
1. Community Solar Subscription Type (examples: kilowatt hours per year, kilowatt size, 

percentage of community solar facility’s nameplate capacity, percentage of subscriber’s 
historical usage, percentage of subscriber’s actual usage): 

 
 
 
 

2. Community Solar Subscription Price: (check all that apply) 
☐ Fixed price per month 
☐ Variable price per month, variation based on: ______________________________________ 
☐ The subscription price has an escalator of __________ % every _____________ (interval) 

 
3. Contract term (length): ____________ months, or ____________ years OR ☐ month-to-month 

 
4. Fees 

☐ Sign-up fee: __________ 
☐ Early Termination or Cancellation fees: __________________ 
☐ Other fee(s) and frequency: _____________________________________________ 

 
5. Does the subscription guarantee or offer fixed savings or specific, quantifiable economic 

benefits to the subscriber? ..…….………………………………………………..…………………..….… ☐ Yes ☐ No 
If “Yes,” the savings are guaranteed or fixed: 

1               1

X

0

0

n/a

X

Percentage of subscriber's actual usage

X

X

X

X
The discount applied to the actual bill credits 
applied to subscriber's bill each month
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☐ As a percentage of monthly utility bill 
☐ As a fixed guaranteed savings compared to average historic bill 
☐ As a fixed percentage of bill credits 
☐ Other: ________________________________________________________________ 

 
6. Special conditions or considerations:  

Arcadia works with the subscriber to provide a seamless payment process. They help track the customer historical usage and 
display it in a way that make customer aware of their energy usage. Arcadia also provides a handful of additional benefits 
which is documented in the Arcadia Overview (Appendix C) section of the BPU packet.

X
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Appendix B: Required Attachments Checklist 
 

Note that this list is for indicative purposes only. Additional attachments may be required, and are 
identified throughout this Application Form. 

Required Attachments for all Applications Page Attached? 
Delineated map of the portion of the property on which the community solar 
facility will be located. 

p.7 ☐Yes ☐ No 

For electronic submission only: copy of the delineated map of the portion of 
the property on which the community solar facility will be located as a PDF 
and in drawing file format (.dwg) or as a shapefile (.shp). 

p.7 ☐Yes ☐ No 

Proof of site control. p.8 ☐Yes ☐ No 
Copy of the completed Permit Readiness Checklist as it was submitted to 
NJDEP PCER, if applicable. 

p.11 ☐Yes ☐ No 

Proof of a meeting with NJDEP PCER, if applicable. p.12 ☐Yes ☐ No 
A screenshot of the capacity hosting map at the proposed location, showing 
the available capacity. 

p.12 ☐Yes ☐ No 

Substantiating evidence of project cost in the form of charts and/or 
spreadsheet models. 

p.16 ☐Yes ☐ No 

Certifications in Section C. p.19-23 ☐Yes ☐ No 
Product Offering Questionnaire(s). p.24 ☐Yes ☐ No 
 

Required Attachments for Exemptions Page Attached? 
The Applicant is a government entity (municipal, county, or state), and the 
community solar developer will be selected by the Applicant via a Request for 
Proposals (RFP), Request for Quotations (RFQ), or other bidding process: 
 Attach a letter from the Applicant describing the bidding process 

p.6, 
p.19 

☐Yes ☐ No 

The proposed community solar project is located, in part or in whole, on 
Green Acres preserved open space or on land owned by NJDEP. 
 Attach special authorization from NJDEP for the site to host a 

community solar facility. 

p.8 ☐Yes ☐ No 

The proposed community solar project has received, in part or in whole, a 
subsection (t) conditional certification from the Board prior to February 19, 
2019. 
 Attach a signed affidavit that the Applicant will immediately withdraw 

the applicable subsection (t) conditional certification if the proposed 
project is approved by the Board for participation in the Community 
Solar Energy Pilot Program. 

p. 19 ☐Yes ☐ No 

  

X

X

X

X

X

X
X

X

X

X

X

X
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Appendix C: Evaluation Criteria 
 
The Evaluation Criteria chart below lists the various categories that the Board will consider in evaluating 
project Applications. Projects must score a minimum 30 points total in order to be considered for 
participation in the Community Solar Energy Pilot Program. Projects that score above 30 points will be 
awarded program capacity in order, starting with the highest-scoring project and proceeding to the 
lowest-scoring project. 

Evaluation Criteria Max. Points 
 

Low- and Moderate-Income and Environmental Justice Inclusion 
Higher preference: LMI project 

30 

Siting 
Higher preference: landfills, brownfields, areas of historic fill, rooftops, 
parking lots, parking decks 
Medium preference: canopies over impervious surfaces (e.g. walkway), 
areas designated in need of redevelopment 
No Points: preserved lands, wetlands, forested areas, farmland 
 
Bonus points for: landscaping, land enhancement, pollination support, 
stormwater management, soil conservation 

20 
 
 
 
 
 
 
Max. possible bonus points: 
5 

Product Offering 
Higher preference: guaranteed savings >10%, flexible terms* 
Medium preference: guaranteed savings >5% 
No Points: no guaranteed savings, no flexible terms* 
 
*Flexible terms may include: no cancellation fee, short-term contract 

15 

Community and Environmental Justice Engagement 
Higher preference: partnership with municipality, partnership with local 
community organization(s), partnership with affordable housing provider  
Medium preference: letter of support from municipality, project owner is 
a government and/or public and/or quasi-public entity, project owner is 
an affordable housing developer 

10 

Subscribers 
Higher preference: more than 51% project capacity is allocated to 
residential subscribers 

10 

Other Benefits 
Higher preference: Provides local jobs/job training, demonstrates co-
benefits (e.g. paired with  storage, micro-grid project, energy audit, EE 
measures) 

10 

Geographic Limit within EDC service territory 
Higher preference: municipality/adjacent municipality 
Medium preference: county/adjacent county 
No Points: any geographic location within the EDC service territory. 

5 

 



2.b - Solar Facility Map 





Deptford CSG 2 LLC



2.c – Site Control 
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OWNER’S ADDRESS FOR 
NOTICES 

Robert A. Shisler 
693 Fox Run Rd.  
Sewell, NJ 08080-4253 
Phone: (609) 820-8666 
 
With a copy to:  
 
Law Offices of John D. Kosylo 
151 Fries Mill Road, Suite 503 
Turnersville, New Jersey 08012 
Phone: (856) 228-9455 
Email: jkos1@comcast.net  
 
 

OPTIONEE’S ADDRESS 
FOR NOTICES 

 
Dimension NJ 1 LLC 
c/o Dimension Renewable Energy 
3280 Peachtree Road, 7th Floor 
Atlanta, GA 30305 
Attn: Real Estate 
Phone: 1 (866) 777-7969 
E-mail: rhatton@dimension-energy.com 
 
With a copy to: 
 
Perspective Law Group, P.C. 
1100 Glendon Ave., Suite 1850 
Los Angeles, CA 90024 
Attn: Jason R. Morgan 
Phone: (424) 371-6730 
Email: jason@perspectivelg.com  
 
 

LIST OF EXHIBITS 
 
EXHIBIT A – Legal Description of the Property 
 
EXHIBIT B – Form of Purchase Agreement 
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1. Grant of Option.  Owner hereby grants to 
Optionee the exclusive option (the “Option”) to 
purchase the Property, in accordance with this 
Agreement and a purchase agreement (the 
“Purchase Agreement”) to be signed by Owner 
and Optionee (or its assignee or designee) in the 
form attached hereto as Exhibit B.  The parties 
shall execute and deliver the Purchase Agreement 
pursuant to Section 3 below.  During the Option 
Period (defined below), Owner shall not sell, 
mortgage, encumber or otherwise transfer its 
interest in the Property.  Owner and Optionee may, 
by mutual written agreement, amend or extend this 
Option.  “Project” shall mean the solar electric 
generating facility and any related facilities to be 
constructed and operated on the Property. 

 
2. Option Term and Payment. 

 
(a) Option Period.  The period 

during which the Option may be exercised shall 
commence on the Commencement Date and 
continue until the expiration of the Option Period 
as described in the Basic Option Provisions above.    
Notwithstanding the foregoing, the Option Period 
shall automatically terminate upon the earlier of (i) 
execution of the Purchase Agreement by Owner 
and Optionee; (ii) Optionee providing written 
notice of its election to cancel this Agreement (in 
Optionee’s sole and absolute discretion); or (iii) 
5:00 p.m. where the Property is located on the date 
of expiration of the Option Period.   
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such Survey matters on or before the Closing in a 
manner satisfactory to Optionee; or (ii) that Owner 
elects not to cause such identified Exception 
and/or Survey matters to be removed or corrected.  
Notwithstanding whether Owner has agreed to 
remove an identified Exception or correct a Survey 
matter or not, Owner shall cooperate with 
Optionee in efforts to obtain a release, 
subordination, non-disturbance agreement, 
consent or other agreement (in a form and 
containing provisions reasonably acceptable to 
Optionee) from the holder(s) of the rights of such 
Exception or Survey matter that will eliminate 
such issue for the benefit of Optionee.  Subject to 
Optionee’s exercise of the Option, Optionee’s 
purchase of the Property shall be subject to those 
matters that either (x) are not objected to in writing 
by Optionee pursuant to this Section 4; or (y) if 
objected to in writing by Optionee, are those which 
Optionee has thereafter elected to accept; 
provided; however, Owner shall, at its expense, 
remove, or cause to be removed on or before the 
Closing all monetary liens and encumbrances 
affecting the Property other than current taxes 
assessments not due and payable (“Permitted 
Exceptions”).  If monetary liens and 
encumbrances remain at Closing, Optionee shall 
have the option to cure such encumbrances by use 
of a portion of the Purchase Price at Closing.  

 
(c) At Closing, Owner shall convey 

and transfer to Optionee all of Owner’s right, title 
and interest to the Property pursuant to the terms 
and conditions of the Purchase Agreement.  At 
Optionee’s election, Optionee may obtain an 
ALTA extended coverage owner’s policy of title 
insurance covering the Property, in the full amount 
of the Purchase Price, subject only to Permitted 
Exceptions and containing such endorsements as 
Optionee shall reasonably require.   
 
5. Right of Entry.  Beginning on the 
Effective Date and throughout the Option Period, 
Owner shall provide to Optionee, its employees, 
agents, contractors, and current or potential 
lenders or investors full and complete access to the 
Property to conduct the Survey, and evaluate, 
conduct and perform such field inspections, pre-
construction work, invasive soil and water testing, 
environmental audits, zoning and land use 
reviews, preliminary assessments, site 

investigations, Phase I and/or Phase II 
assessments, engineering and boundary surveys, 
topographical, structural and geo-technical tests, 
and such other tests and inspections (collectively, 
the “Investigations”) that Optionee may deem 
necessary or advisable in its sole discretion, upon 
Optionee providing at least twenty-four (24) 
hours’ prior notice to Owner (and in the case of 
invasive soil and water testing, Optionee shall 
provide Owner no less than two (2) business days’ 
prior notice of such testing).  Optionee has the 
right, but not the obligation, to perform the 
Investigations.  Owner agrees to cooperate fully 
with Optionee in assisting Optionee to complete its 
Investigations.  Optionee shall have the right to use 
for ingress and egress to the Property any land or 
easement rights owned by or under the control of 
Owner to access the Property.  With respect to this 
right of entry, the parties agree as follows: (i) 
Optionee and Optionee’s employees, agents and 
contractors shall have access to the Property 
twenty-four (24) hours a day, seven (7) days a 
week, after providing Owner prior notice as 
described above and at no additional charge; and 
(ii) Optionee agrees to be responsible for any and 
all costs related to the Investigations, including 
installation on and operation and removal of 
equipment on the Property.  As part of the 
Investigations, Optionee may also review any and 
all public records maintained by any governmental 
authority having jurisdiction over the Property.  
Owner consents and agrees that Optionee may 
make and file applications, at Optionee’s sole cost 
and expense, on Owner’s behalf to any such public 
or quasi-public authority having jurisdiction 
whose approval may be necessary or advisable to 
enter the Property to perform said Investigations 
and to take any actions in furtherance of 
Optionee’s ability to proceed with timely 
implementation of Optionee’s proposed use of the 
Property.  Owner shall, within five (5) days after 
Optionee’s request, execute any such application 
or other documentation as required by such 
authority or as would reasonably assist Optionee.  
In the event Owner fails to execute such 
documentation within such time, Owner hereby 
constitutes and appoints Optionee as Owner’s 
attorney-in-fact to execute any such 
documentation.   
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6. Taxes and Utilities.  Owner shall (i) pay 
directly to the taxing authority any and all real 
property taxes and assessments, or installments 
thereof which are levied, assessed, charged or 
imposed against the Property during the Option 
Period, before the date on which payment of such 
taxes or assessments would be deemed delinquent 
by the taxing authority and interest would start 
accruing; and (ii) pay directly to the utility 
companies all utilities and services furnished to the 
Property (collectively, “Taxes and Utilities”).  
Upon request of Optionee and within ten (10) 
business days of said request, Owner shall provide 
Optionee proof of payment of the Taxes and 
Utilities by delivering a copy of the invoice, 
marked paid in full, from the appropriate taxing or 
utility authority.  If Owner has not paid the Taxes 
and Utilities as provided for above, Owner shall be 
in default and Optionee shall have the right, but 
not the obligation, to pay the Taxes and Utilities 
amount due, plus interest and penalties, which 
payment shall not cure Owner’s default or affect 
or alter Optionee’s remedies.  Optionee shall have 
the right to recover any amounts so paid from 
Owner and offset payment of any monies payable 
to Owner in this Agreement or the Purchase 
Agreement, in the amount of Taxes and Utilities, 
plus interest and penalties that Optionee has paid.   

 
7. Owner’s Representations and 
Warranties.  Owner makes the following 
representations and warranties, which shall be true 
as of the Effective Date, the date the Option is 
exercised by Optionee, and shall survive the 
expiration or termination of this Agreement: 
 

(a) Other than Owner, there are no 
other persons or entities having legal or beneficial 
title, ownership interests, possessory or use rights 
in and to the Property.  Owner has the full legal 
right, power and authority, without the consent of 
any additional party or parties, to enter into this 
Agreement and to perform, its obligations 
hereunder.  The execution and delivery of this 
Agreement and the consummation of all 
transactions and performance of all obligations 
contemplated hereby have been duly authorized 
and will not result in a breach or violation of, or a 
default under, any lease (or other document) by 
which Owner or its properties are bound, or any 
law, administrative regulation, or court decree in a 

manner which could materially and adversely 
affect the rights of Optionee.  The person 
executing this Agreement on behalf of Owner has 
full power and authority to bind Owner to the 
obligations of Owner set forth herein, and upon 
execution and delivery of the same, this 
Agreement will constitute a valid and binding 
instrument enforceable in accordance with its 
terms.   

 
(b) Owner has complied with and is 

now complying with and the Property is 
complying with all Environmental Laws (defined 
below) with respect to the Property.  Owner has 
obtained all permits and licenses required for the 
Property by any applicable Environmental Laws 
and the Property is in compliance with the 
requirements of any such permits and licenses and 
all such permits and licenses remain in full force.  
Owner has or will within ten (10) days of the 
Effective Date, provide to Optionee copies of any 
and all environmental reports for the Property.  
There are no past, pending or threatened 
environmental claims against the Property, or 
against Owner with respect to the Property.  To 
Owner’s knowledge (i) Hazardous Substances 
(defined below) have not at any time been 
generated, used, or stored on, or transported to or 
from, or released or disposed of on the Property, 
and (ii) there are not now and never have been any 
underground storage tanks located on or under the 
Property and there is no asbestos contained in, 
forming part of, or contaminating any part of the 
Property. 
 
“Environmental Laws” means any federal, state 
or local laws, ordinances, statutes, codes, rules, 
regulations, orders or decrees now or hereinafter 
in effect relating to (A) pollution, (B) the 
protection or regulation of human health, natural 
resources or the environment, (C) the treatment, 
storage or disposal of Hazardous Substances, or 
(D) the emission, discharge, release or threatened 
release of Hazardous Substances into the 
environment, including, without limitation: the 
Comprehensive Environmental Response, 
Compensation, and Liability Act (“CERCLA”) 
(42 U.S.C. §9601 et seq.); the Hazardous Material 
Transportation Act (49 U.S.C. § 1801 et seq.); the 
Solid Waste Disposal Act (42 U.S.C.A. §6901 et 
seq.) (including the Resource Conservation and 
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Recovery Act of 1976, as amended (“RCRA”)); 
the Clean Water Act (33 U.S.C.A. §1251 et seq.); 
the Oil Pollution Act of 1990 (33 U.S.C. §2701 et 
seq.); the Clean Air Act (42 U.S.C.A. §7401 et 
seq.); the Toxic Substances Control Act (15 U.S.C. 
§2601 et seq.); the Federal Insecticide, Fungicide, 
and Rodenticide Act (7 U.S.C.A. §136 et seq.); the 
Emergency Planning and Community Right To 
Know Act of 1986 (42 U.S.C.A. § 11001 et seq.); 
the Endangered Species Act of 1973 (16 U.S.C.A. 
§153 1 et seq.); the Lead-Based Paint Exposure 
Reduction Act (15 U.S.C.A. §2681 et seq.); the 
Occupational Safety and Health Act (29 U.S.C. 
§651 et seq.); the National Environmental Policy 
Act of 1969 (42 U.S.C.A. §4321 et seq.); the Spill 
Compensation and Control Act, N.J.S.A. 58:10-
23. 11, et seq.; the Industrial Site Recovery Act, 
N.J.S.A. 13:1k-6 et seq., as amended and 
supplemented (“ISRA”); the Brownfield and 
Contaminated Site Remediation Act, N.J.S.A. 
58:10B-1, et seq.; the Solid Waste Management 
Act, N.J.S.A. 13:1E-1, et seq.; any amendments to 
the foregoing; any amendments to the foregoing; 
and any rules and regulations promulgated 
pursuant to or implementing the foregoing.  
 
“Hazardous Substances” as used in this 
Agreement shall mean any hazardous or toxic 
material, substance or waste, pollutant or 
contaminant, including, but not limited to:  (i) any 
hazardous substance or hazardous waste under any 
Environmental Laws; (ii) crude oil or any fraction 
thereof and all petroleum products or wastes; (iii) 
polychlorinated biphenyls; (iv) trichloroethylene, 
tetrachloroethylene, perchloroethylene and other 
chlorinated solvents; (v) lead; (vi) asbestos or 
asbestos containing materials; (vii) flammable 
substances or explosives; or (ix) radioactive 
materials. 

 
(c) (i) The Property is not in violation 

of any applicable federal, state, local or other laws, 
regulations or codes (the “Laws”); (ii) Owner has 
not received notice of or been served with any 
pending or threatened litigation, condemnation, 
foreclosure or deed in lieu thereof or any 
violations of any Laws with respect to the Property 
or have any knowledge of the same or of the threat 
of the same; and (iii) the Property has lawful and 
valid access to and from existing public rights of 
way, pedestrian pathways, roads, sewer, electrical, 

other utility services and all utilities which serve 
the Property enter the Property through adjoining 
public streets or, if they pass through an adjoining 
private tract, do so in accordance with valid public 
easements or recorded private easements, which 
easement(s) shall be sufficient for the purposes of 
Optionee. 

 
(d) There are no liens on or over the 

Property other than liens for monetary obligations 
for which Owner shall obtain a SNDA pursuant to 
Section 14.   
 

(e) Owner has not (i) made a general 
assignment for the benefit of creditors; (ii) filed 
any voluntary petition in bankruptcy or suffered 
the filing of any voluntary petition by its creditors; 
(iii) suffered the appointment of a receiver to take 
possession of all or substantially all of its assets; 
or (iv) suffered the attachment or other judicial 
seizure of all or substantially all of its assets.   

 
(f) Owner is not a “foreign person” 

as defined in Internal Revenue Code Section 1445 
and any related regulations. 

 
(g) Owner represents that during 

Owner’s ownership of the Property, to the best of 
Owner’s knowledge, no portion of the Property 
has been operated as an “industrial establishment” 
subject to the ISRA.  If requested by the Optionee, 
Owner will provide Optionee with an affidavit 
which discusses the factual basis for its conclusion 
that the sale of the property is exempt from ISRA.  
If the Owner cannot provide such an affidavit 
because Owner determines that an “industrial 
establishment” was operated at the property, then 
the following shall apply:  Owner shall submit an 
ISRA General Information Notice to the New 
Jersey Department of Environmental Protection. 
Within ten (10) days prior to the expiration of the 
Option Period, Optionee shall furnish Owner with 
a copy of its preliminary site assessment report, 
and within three (3) days thereafter, Owner shall 
notify Optionee that it will assume responsibility 
for compliance with ISRA by providing, upon 
Optionee’s exercise of its Option, a Response 
Action Outcome letter or a Remediation 
Certification  to permit closing to occur prior to 
Owners’ receipt of a Response Action Outcome 
Letter; or Optionee, at its sole option, may either 
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elect to assume all responsibility for further 
compliance with ISRA with respect to obligations 
arising from the transactions contemplated herein, 
or notify Owner of its decision to terminate this 
Agreement.   
 
From the Effective Date and throughout the 
Option Period, Owner shall promptly notify 
Optionee in writing of any changes affecting any 
of the foregoing representations and warranties.   

 
8. Owner’s Covenants.  Owner hereby 
covenants and agrees that from and after the 
Effective Date, throughout the Option Period and, 
if the Option is exercised by Optionee, thereafter 
during the period up to and including the Closing:  

 
(a) Owner shall not encumber the 

Property except that Owner shall have the right to 
encumber the Property with monetary obligations 
that will be satisfied at or before the Closing and 
so long as any and all such monetary obligations 
are subject and subordinate to this Agreement and 
the rights of Optionee hereunder. 

 
(b) Optionee shall have the right to 

apply for, at Optionee’s expense, applications for 
land use entitlements, environmental approvals 
and permits, site plans, and subdivision or minor 
land division requests and parcel maps.  Owner 
shall cooperate with Optionee in Optionee’s 
efforts to obtain such approvals by executing such 
documents as are reasonably necessary. 

 
(c) Owner shall materially comply 

with all Laws applicable to the Property. 
 

(d) Owner agrees not to grant or 
permit any sale, easement, lease, license, right of 
access or other possessory right in the Property to 
any third party without the prior written consent of 
Optionee. 

 
(e) Owner will not commit waste on 

the Property or otherwise materially change the 
Property. 

 
(f) Owner shall make all payments 

required under any loan secured by a mortgage or 
deed of trust encumbering the Property and pay all 

Taxes and Utilities before any of the same become 
delinquent. 

 
9. Loss, Damage or Condemnation. Loss 
or damage to the Property of any kind, including 
by fire, flood, earthquake, accident, or due to an 
act of God shall be at the risk of Owner prior to 
exercise of the Option, and in the event that such 
loss or damage occurs, Optionee may, in its sole 
discretion, either elect to accept conveyance of the 
Property pursuant to the Purchase Agreement, in 
which case the Option Payments and the Purchase 
Price shall be pro-rated based upon the portion of 
the Property that is to be conveyed, or terminate 
this Agreement by delivering written notice 
thereof to Owner, and the Option Payments, it has 
received, shall be returned to Optionee within ten 
(10) days of delivery of notice to Owner of said 
termination.  If before exercise of the Option, 
proceedings are commenced or threatened by 
exercise of a power of eminent domain of the 
Property, or any portion thereof (the 
“Condemnation Proceedings”), Optionee shall 
have the right, in its sole discretion, to terminate 
this Agreement by delivering written notice 
thereof to Owner, and the Option Payments, it has 
then received, shall be returned to Optionee within 
ten (10) days of delivery of notice to Owner of said 
termination.  If Optionee elects not to terminate 
this Agreement in the event of such Condemnation 
Proceedings, then the Option Payments and the 
Purchase Price shall be pro-rated based upon the 
portion of the Property that is not subject to the 
Condemnation Proceedings.   
 
10. Indemnification. 
   

(a) Indemnification by Owner. 
Owner shall indemnify, defend and hold harmless 
Optionee, its affiliates, officers, directors, 
partners, members, shareholders, agents and 
employees and their successors and assigns from 
and against any and all losses, liabilities, damages, 
claims, judgments, orders, penalties, costs, 
expenses (including, without limitation, 
reasonable attorneys’ fees) (“Losses”) to the 
extent resulting from (i) the negligent or willful 
misconduct of Owner, its affiliates, officers, 
directors, partners, members, shareholders, agents, 
employees, heirs, trustees, beneficiaries, invitees, 
licensees and each of their successors and assigns 
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(each an “Owner Party”  and collectively 
“Owner Parties”; (ii) the material breach by any 
Owner Party of any obligation, representation or 
warranty arising under this Agreement; (iii) any 
actions, obligations or liabilities of any Owner 
Party in respect of the Property from the Effective 
Date and through the Option Period; (iv) any 
Hazardous Substances existing in, on or under the 
Property as of the Effective Date or arising as a 
result of any action or omission of an Owner Party 
prior to or during the Option Period; and (v) the 
generation, use, storage, management, recycling, 
or disposal of any Hazardous Substances in or 
about the Property by any Owner Party prior to or 
during the Option Period.   

  
(b) Indemnification by Optionee. 

Optionee shall indemnify, defend and hold 
harmless Owner, its affiliates, officers, directors, 
partners, members, shareholders, agents and 
employees and their successors and assigns from 
and against any and all Losses to the extent 
resulting from (i) the negligent or willful 
misconduct of Optionee, (ii) the material breach 
by Optionee of any obligation, representation or 
warranty arising under this Agreement beyond all 
notice and cure periods; and (iii) injuries, property 
damage and breaches of Optionee’s obligations 
under this Agreement by Optionee, its employees, 
affiliates, officers, or agents, caused by the entry 
upon, or any inspections, tests or examinations 
performed on the Property by Optionee, its 
employees or agents in connection with any 
Investigations.  Notwithstanding the foregoing, 
Optionee shall have no liability or obligations in 
connection with any pre-existing or latent defects 
or conditions with respect to the Property, 
including, without limitation, the presence, 
discovery or disturbance of any Hazardous 
Substances on, in or under the Property.   

 
(c) Survival. This Section 10 shall 

survive the expiration or termination of this 
Agreement. 
 
11. Insurance.  Effective as of the date 
Optionee enters the Property for the 
Investigations, and continuing through the Option 
Period, Optionee shall obtain and maintain 
liability insurance for its activities on the Property.  
Such insurance will be in the amount of One 

Million Dollars ($1,000,000) per occurrence and 
will name Owner as an additional insured but only 
for liability arising out of Optionee’s operations on 
the Property.   

 
12. Assignment.  Optionee may not sell, 
transfer or assign this Agreement without the prior 
consent of Owner, which consent shall not be 
unreasonably withheld, conditioned or delayed; 
provided, however, that Optionee may in its sole 
discretion assign this Agreement without the 
consent of Owner to (i) any company directly or 
indirectly controlling, controlled by or under 
common control with Optionee; (ii) any entity 
engaged in a joint venture, partnership or similar 
arrangement with Optionee, an affiliate, subsidiary 
or parent of Optionee, or a subsidiary or affiliate 
of Optionee’s parent; (iii) any person or entity 
purchasing or otherwise succeeding to all or 
substantially all of the assets of Optionee; (iv) a 
successor entity in a merger or acquisition 
transaction; (v) to any other company, provided 
the net worth of such company at the time of the 
proposed transfer is equal to or greater than the 
Optionee at the time of the proposed transfer, or 
(vi) to any individual, entity, financial institution, 
leasing company, or lender providing funds or 
extending credit to Buyer for the purpose of 
purchasing and developing the Property.   If 
consent of Owner is not required as provided for 
herein or if prior consent of Owner is obtained, 
then in such event Optionee shall be relieved of its 
obligations hereunder provided that the assignee 
assumes all of the obligations of Optionee under 
this Agreement.  Owner shall not have any right to 
assign its rights and obligations under this 
Agreement without Optionee’s prior written 
consent, not to be unreasonably withheld, 
conditioned or delayed. 

 
13. Termination. 

 
(a) Default.  Each of the following 

events shall constitute an event of default by the 
applicable party and shall permit the non-
defaulting party to terminate this Agreement and 
pursue the remedies described below, which, as to 
Owner, shall consist solely of the remedies 
described in Section 13(b) below, and, as to 
Optionee, shall consist of all other appropriate 
remedies including specific performance of 



9 

Owner’s obligations under this Agreement and the 
Purchase Agreement (provided the Option is 
exercised by Optionee) or to terminate this 
Agreement and recover all Option Payments paid 
to Owner in addition to Optionee’s other damages.   

 
(i) The failure of either party 

to pay amounts required to be paid hereunder 
when due, where such failure continues for thirty 
(30) days after such party has received written 
notice of such failure; 

 
(ii) The failure of either party 

to perform any of the other terms, agreements or 
conditions set forth in this Agreement, where such 
failure continues for forty-five (45) days (or such 
longer period required to cure such failure, not to 
exceed ninety (90) days), after receipt of written 
notice from the other party; or  
 

(iii) A party files for 
bankruptcy or has an involuntary petition in 
bankruptcy or a request for appointment of a 
receiver filed against it, where such involuntary 
petition or request is not dismissed within ninety 
(90) days after filing.   
 

(b) Owner Remedies – Liquidated 
Damages.  UPON AN EVENT OF DEFAULT 
BY OPTIONEE, OWNER SHALL BE 
ENTITLED TO RETAIN THE OPTION 
PAYMENTS IT HAS THEN RECEIVED, AS 
LIQUIDATED DAMAGES FOR SUCH 
DEFAULT OF OPTIONEE, AND IN SUCH 
EVENT, OPTIONEE SHALL HAVE NO 
FURTHER RIGHT WHATSOEVER TO 
PURCHASE THE PROPERTY AND OWNER 
SHALL HAVE NO RIGHT TO SEEK ANY 
FURTHER DAMAGES OR REMEDY, AT LAW 
OR IN EQUITY.  THE PARTIES AGREE THAT 
IT WOULD BE IMPRACTICAL AND/OR 
EXTREMELY DIFFICULT TO ASCERTAIN 
THE ACTUAL DAMAGES THAT WOULD BE 
SUFFERED BY OWNER AS A RESULT OF 
ANY SUCH DEFAULT BY OPTIONEE, AND 
THAT UNDER THE CIRCUMSTANCES 
EXISTING AS OF THE DATE OF THIS 
AGREEMENT, THE LIQUIDATED DAMAGES 
PROVIDED FOR IN THIS SECTION 
REPRESENT A REASONABLE ESTIMATE OF 
THE DAMAGES WHICH OWNER WILL 

INCUR AS A RESULT OF ANY SUCH 
DEFAULT BY OPTIONEE.  SUCH 
RETENTION OF THE OPTION PAYMENTS 
BY OWNER IS INTENDED TO CONSTITUTE 
LIQUIDATED DAMAGES TO OWNER AND 
SHALL NOT BE DEEMED TO CONSTITUTE 
A FORFEITURE OR PENALTY.   

 
(c) Termination by Optionee Absent 
Default by Owner.  If Optionee determines, in its 
sole and absolute discretion, that the Property is 
unsuitable or undesirable, Optionee shall have the 
right to terminate this Agreement by giving written 
notice thereof to Owner and this Agreement shall 
terminate on the date specified in Optionee’s 
written notice.  If the Agreement is terminated 
during the Option Period pursuant to the preceding 
sentence, then neither party shall have any further 
rights or obligations hereunder; provided, 
however, that Owner shall retain all Option 
Payments it shall have received hereunder prior to 
the date of termination of the Option Agreement 
and any provisions hereof that expressly survive 
termination of this Agreement shall remain in 
effect. 
 
14. Intentionally omitted.   

 
15. Notices.  All notices, approvals, 
disapprovals or elections required or permitted to 
be given under this Agreement shall be in writing 
and shall be (i) delivered personally; (ii) mailed by 
certified or registered mail, return receipt 
requested; (iii) sent by email transmission; (iv) 
sent by facsimile transmission; or (v) sent by 
Federal Express or other professional carrier, to 
the parties at the addresses listed in the Basic 
Option Provisions or at such other addresses as 
shall be designated by Optionee or Owner in 
writing.  Except as expressly set forth in this 
Agreement, notices shall be deemed given upon 
delivery or tender of delivery to the intended 
recipient; provided that notice sent by email or 
facsimile shall only be deemed received when both 
(a) the sender has electronic confirmation that it 
was sent to all parties (and has retained a printed 
confirmation of the delivery to the applicable fax 
number or email address) and (b) at least one 
addressee entitled to notice under this Section 15 
for the applicable party has acknowledged receipt 
of the transmission.  Copies of notices are for 
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informational purposes only, and a failure to give 
or receive copies of any notice shall not be deemed 
a failure to give notice. 

 
16. Miscellaneous.   

 
(a) Attorneys’ Fees.  In the event of 

any action between the parties hereto for 
enforcement or interpretation of any of the terms 
or conditions of this Agreement, the prevailing 
party in such action shall be entitled to recover its 
reasonable attorneys’ fees actually incurred, 
together with its other reasonable out-of-pocket 
costs and expenses, including expert witness fees, 
accounting and other professional fees. 

 
(b) Waiver of Jury Trial. EACH 

PARTY HERETO WAIVES, TO THE FULL 
EXTENT PERMITTED BY LAW, THE RIGHT 
TO A JURY TRIAL IN ANY LITIGATION 
CONCERNING THIS AGREEMENT OR ANY 
DEFENSE, CLAIM, COUNTERCLAIM, 
CLAIM OF SET-OFF OR SIMILAR CLAIM OF 
ANY NATURE.   

 
(c) Confidentiality.  Owner will 

maintain in strict confidence, for the sole benefit 
of Optionee, the existence and the terms of this 
Agreement and the transactions contemplated 
herein, provided, however, Owner may disclose 
this Agreement and the transactions contemplated 
herein to Owner’s affiliates, subsidiaries, 
attorneys, consultants or other agents or 
professional advisors, or as required by law.    

 
(d) Counterparts. This Agreement 

may be executed in counterparts.  All executed 
counterparts shall constitute one agreement, and 
each counterpart shall be deemed an original.  The 
parties hereby agree signatures transmitted by 
facsimile or email shall be legal and binding and 
shall have the same full force and effect as if an 
original of this Agreement had been delivered and 
hereby waive any defenses to the enforcement of 
the terms of this Agreement based on the 
foregoing forms of signature. 
 

(e) Time Periods.  If any date for 
exercise of any right, giving of any notice, or 
performance of any provision of this Agreement 
falls on a Saturday, Sunday or legal holiday in the 

State of New Jersey, the time for performance will 
be extended to the next business day.   
 

(f) No Waiver.  The failure of either 
party to require strict performance by the other 
party of any provision of this Agreement will not 
be considered a waiver of any other provision, nor 
prevent any party from enforcing that or any other 
performance at any time thereafter.   

 
(g) Further Assurances.  The parties 

shall at their own cost and expense execute and 
deliver such further documents and instruments 
and shall take such other actions as may be 
reasonably required or appropriate to carry out the 
intent and purposes of this Agreement.   

 
(h) Governing Law.  This 

Agreement is made pursuant to, and shall be 
construed and enforced in accordance with, the 
laws of the state of New Jersey. 

 
(i) Amendments; Entire 

Agreement.  This Agreement contains the entire 
agreement between the parties and is intended by 
the parties to set forth their entire agreement with 
respect to the subject matter hereof, and any 
agreement hereafter made shall be ineffective to 
change, modify or discharge this Agreement, in 
whole or in part, unless such agreement is in 
writing and signed by the party against whom 
enforcement of the change, modification or 
discharge is sought.  Owner and Optionee agree 
that all prior or contemporaneous oral or written 
agreements between or amongst themselves or 
their agents are merged in or revoked by this 
Agreement. 

 
(j) Partial Invalidity.  If any term or 

provision of this Agreement is, to any extent, 
determined by a court of competent jurisdiction to 
be invalid or unenforceable, the remainder of this 
Agreement shall not be affected thereby, and each 
remaining term and provision of this Agreement 
shall be valid and enforceable to the fullest extent 
permitted by law. 

 
(k) Successors and Assigns.  This 

Agreement, and the rights and obligations of the 
parties hereto, shall be binding upon and inure to 
the benefit of the parties and their respective 
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successors, heirs, executors, administrators and 
permitted assigns.   

 
(l) Interpretation. The parties 

acknowledge that their attorneys have reviewed 
and revised this Agreement and that any rule of 
construction to the effect that any ambiguities are 
to be resolved against the drafting party shall not 
be employed in the interpretation of this 
Agreement or any amendments or exhibits hereto. 
Each party was represented by legal counsel in the 
negotiation of this Agreement. 

 
(m) Survival of Terms.  All 

covenants, representations and warranties 
contained in this Agreement shall survive Closing.  
Those provisions in this Agreement which by their 
terms are intended to be or must be performed in 
whole or in part after the Closing or after 
termination of this Agreement shall survive 
Closing and the termination of this Agreement.  

 
(n) Headings.  The headings herein 

are inserted only for convenience and shall have 
no effect in interpreting the meaning of any 
provision. 

 
(o) Time is of the Essence.  Time is 

of the essence in this Agreement and each and 
every provision of this Agreement. 

 
(p) Memorandum of Option.  

Contemporaneously with the execution of this 
Agreement, the parties shall execute and 
acknowledge a Memorandum of Option to 
Purchase Real Property Agreement in the official 
records of the county where the Property is located 
(the “Memorandum”) in a form reasonably 
acceptable to Owner and Optionee.  Optionee may 
record the Memorandum at any time after the 
Effective Date. 

  
(q) No Brokers. Owner hereby 

represents and warrants that it has not hired, 

retained or dealt with any broker, finder, 
consultant, person, firm, corporation or other 
entity in connection with the negotiation, 
execution or delivery of this Agreement or the 
transaction contemplated hereunder except for 
Michael DiPlacido Sr. - Keller Williams Realty 
(the “Broker”). Owner covenants and agrees that 
should any claim be made against Buyer or Buyer 
Group for any commission or other compensation 
by any broker, finder, person, firm, corporation or 
other entity, including without limitation, the 
Broker, based upon the engagement by Owner or 
Owner Group of such person in connection with 
this transaction, without limiting the generality of 
the indemnification provisions set forth in Section 
10, above, the Owner shall indemnify, defend and 
hold Buyer and Buyer Group harmless from and 
against any and all Losses directly or indirectly 
resulting from such claim. Owner shall pay the 
commission of the Broker (if any), to the attention 
of the Broker, pursuant to their separate 
agreement(s) between Owner and the Broker. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
[SIGNATURE PAGE TO FOLLOW]

 
 
 
 



Sam Youneszadeh
Sam Youneszadeh
Authorized Officer
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IN WITNESS WHEREOF, and intending to be bound hereby, the parties hereto have executed this 
Agreement on the date written above. 

 
“Owner” 
 
 
___________________________ 
ROBERT A. SHISLER  
 
 
“Optionee” 
 
DIMENSION NJ 1 LLC, a  
Delaware limited liability company 
 
By: _______________________ 
Name: _______________________ 
Title: _______________________



Exhibit A 

Exhibit A 
 

Legal Description of Property 
 

Abbreviated Legal Description: LOT:31 BLK:233 CITY: DEPTFORD TWP COUNTY: GLOUCESTER 
 
APN: 02-00233-0000-00031-0000-QFARM  
 

 



2.d - Permit Readiness Checklist 



Permit Readiness Checklist – Morning Glory 

 

 
 
 
 
 
 
PREPARED FOR 

NJDEP Office of Permit Coordination and 
Environmental Review 
 
 
 
 

 
 

PRESENTED BY 
 

 

Project Name Evolution:  Our naming convention evolved during the development process. The 
initial name for this solar facility was Morning Glory before being finalized as Deptford CSG 2.



NJDEP Office of Permit Coordination and Environmental Review 
Permit Readiness Checklist Form 
Page 1 of 13 

 
Updated  10/11/16 

 

 
NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION 

 
OFFICE OF PERMIT COORDINATION AND ENVIRONMENTAL REVIEW 

 

PERMIT READINESS CHECKLIST 
 

 
FOR PCER OFFICE USE ONLY 
 
DATE RECEIVED                                        PRC ID NUMBER       

 
------------------------------------------------------------------------------------------------------------------- 

Completion of this form will assist the Department in determining what permits might be needed to 
authorize a project and to insure that all appropriate programs attend a pre-application meeting. Please fill 
out the below form as completely as possible, noting any areas you are not sure of and including any 
information about the project and the site that might help the Department determine the permitting needs 
of the project.1  
 

1.  Please complete the following questions if applicable and return to the Department with a 1 to 2 
page narrative description of project, its function, and its benefits; as well as a site 
plan, maps, aerial photos, GIS shape files, etc.  

A.  GENERAL INFORMATION 

1.  Name of Proposed Project Morning Glory Delsea Dr 

2.  Consultant/Contact Information (if any) Dimension Energy 

3.  Name/Address of Prospective Applicant Nick Walsh, 300 Park Avenue 12th Floor, New York, 
NY 10022  
Address/tel./fax (973) 777-7969  
Company Name Dimension NJ 1, LLC  
Address/tel./fax 3280 Peachtree Rd NE 7th Floor, Atlanta, GA 30305                           

 4.  Does the project have any existing NJDEP ID#s assigned?  i.e., Case number, Program Interest 
(PI)#, Program ID#?     N/A                   

 
 B.         PROPOSED PROJECT LOCATION 

 

 

 

 

 

    

  

Street Address/munic. 1879 Delsea Dr, Deptford   
County Gloucester    Zip Code 08096 
Block No. 233    Lot _No. 31 

                                                 
1 Please be advised that this form is not a permit application. To receive authorization, approval, or a permit to conduct regulated 
activities, a formal application must be filed and a formal permit or authorization issued by the appropriate Bureau within the 
Department prior to the conduct of regulated activity. This form is used solely for the Department’s preliminary review and 
discussion of this project to determine what permits or authorizations may be needed to conduct the proposed activity.  Any 
guidance offered to the applicant during this process is not binding on the Department or the applicant and a final response can 
only be rendered through the actual issuance of permits, approvals, or authorizations.  
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X Coordinate in State Plane (project centroid) -75.120316 
Y  Coordinate in State Plane (project centroid) 39.802708 

 
C.   PROPOSED ACTIVITY DESCRIPTION AND SCHEDULE 

1.  Project Type:   New Construction       Brownfield Redevelop.         
 

Alternative Energy    X   Other (Please describe)       

a)  Estimated Schedule:  Date permits needed or desired by, beginning construction date; 
 

            construction completion, and operation of facility date:       
  Beginning of Construction: April 2020 

Construction Completion: September 2020 
Operation of Facility: October 2020 

b)   Funding Source: Is any Federal Funding being used for this project? No   

  
  

       State Funding over 1 million dollars? No 
Is funding secured at this time?  No    Is funding conditional? No   If so, on what? n/a 

c) Is the project contingent on receiving the identified funding? No 
If yes, explain n/a 

d) What DEP permits do you think you need for this project? (The Department will 
confirm this through the PRC process).  none 

2. For additional guidance on Department permits, please refer to the Permit Identification Form 
(PIF) which will be forwarded upon request. The PIF does not need to be filled out or submitted 
to the Department.  

 
a) Which Department(s), Bureau(s), and staff have you contacted regarding your 

proposed project? PCER 
b) Are there any Department permits that will need to be modified as a result of this 

project. Please explain and identify the project reviewer of the permit to be modified. 
No 
 

c)   Please identify any pre-permit actions or modifications you have applied for or 
obtained from the Department or other state agencies for this project:  

1) Water Quality Management Plan consistency n/a 
2) Highlands Consistency n/a 
3) Wetland Delineation (LOI) n/a 
4) Tidelands Conveyance n/a 
5) Flood Hazard Jurisdiction or determinations n/a 
6) Water Allocation n/a 
7) Site Remediation RAW,  Remedial Action Permit – Soil and or 

Groundwater, NJPDES Discharge to Ground Water, NJPDES 
Discharge to Surface Water,  No Further Action Response Action 
Outcome n/a 

8) Landfill Disruption Approval n/a 
9) Landfill Closure Plan n/a  
10) Other n/a 

 
3. Please submit this Permit Readiness Checklist form, completed to the extent possible, 

electronically to Ruth.Foster@dep.nj.gov  and Megan.Brunatti@dep.nj.gov and one (1) copy via 
mail2 with the following items if available: 

                                                 
2 Submit to: New Jersey Department of Environmental Protection 

mailto:Ruth.Foster@dep.nj.gov
mailto:Megan.Brunatti@dep.nj.gov
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(a) The completed Permit Readiness Checklist;  
(b) A description of the proposed project; 
(c) Any overarching regulatory or policy call(s) or guidance that the Department 

must make or make known prior to the receipt of the application to determine the 
project’s feasibility, regulatory, or review process.  

(d) USGS map(s) with the site of the proposed project site boundaries 
clearly delineated (including the title of the USGS quadrangle sheet 
from which it was taken)3; 

(e)  Aerial photos/GIS information regarding the site;  
(f) A site map including any known environmental features (wetlands, streams, 

buffers, etc4);  
(g)  Site plans to the extent available;  
(h) Street map indicating the location of the proposed project; 
(i)  Any other information that you think may be helpful to the Department in 

reviewing this project.  
(j)  List of any local or regional governments or entities, their historical involvement 
in this project or site, identification of conflicts with DEP rules; with contact names and 
information whose attendance/input would be helpful in facilitating this project, ie Soil 
Conservation Districts, health departments, local zoning officials, etc.   

 
D.  The following are questions by Program to guide the Department in its determination of what    

permits may be needed to authorize this project. If the questions do not apply to the proposed project 
please indicate N/A. Please include any other information you think may be helpful for the 
Department to determine which permits are needed.  

 
WATER AND WASTE WATER INFORMATION         
 
DEP Safe Drinking Water Program (609) 292-5550 
http://www.nj.gov/dep/watersupply/ 
 
Is the project located within an existing water purveyor service area? If yes, which one? Yes, Deptford 
Twp MUA 
 
Will the project affect any land or water controlled by a Water Supply Authority or water 
purveyor in New Jersey? If so, please identify and explain. No 
 
Does the purveyor have adequate firm capacity and allocation to support project demand? n/a 
 
Do water pipes currently extend to the project location? Yes, DRE will take necessary action to avoid 
impacting any existing water pipes. 
 

                                                                                                                                                             
Office of Permit Coordination and Environmental Review 
P.O. Box 420, Mail Code 07J  
Trenton, New Jersey  08625 
Street Location:  401 East State Street, 7th Floor East Wing 
Telephone Number:(609) 292-3600 
Fax Number: (609) 292-1921 

 
3 USGS maps may be purchased from  NJDEP, Maps and Publications, P.O. Box 420, Trenton 08625-0420; (609) 777-1038 
 

    
4 NJGIS information  

http://www.nj.gov/dep/watersupply/
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If not, is it located within a franchise area? n/a 
 
Does the project have an approved Safe Drinking Water main extension permit? n/a 
 
Will the project affect any land or water controlled by a Water Supply Authority or water 
purveyor in New Jersey? If so, please identify and explain.   No 
 
DEP Water Allocation Program (609) 292-2957  
http://www.nj.gov/dep/watersupply 
 
Is the project seeking a new ground water allocation or modification?  If yes, does the project have all 
necessary well location and safe drinking water permits? No 
 
Is the project located within an area of critical water supply concern? No 
 
Will this project have the capability to divert more than 100,000 gallons per day from a single source or a 
combination of surface or groundwater sources? No 
 
Will this project draw more than 100,000 gallons per day of ground or surface water for construction or 
operation? No 
 
WATER POLLUTION MANAGEMENT ELEMENT 
 
DIVISION OF WATER QUALITY 
 
Non-Point Pollution Control (609) 292-0407 
http://www.nj.gov/dep/dwq/bnpc_home.htm 
 
The Bureau of Non-Point Pollution Control (BNPC) is responsible for protecting and preserving the 
state’s groundwater resources through the issuance of NJPDES Discharge to 
Groundwater Permits and is responsible for permitting industrial facilities and municipalities under 
NJPDES for discharges of stormwater to waters of the State. 
 
Groundwater Section (609) 292-0407 
 
This Program does not issue NJPDES-DGW permits for remediation operations. 
 
The following definitions should be used to assist in identifying discharge activities: 
Subsurface disposal system is any contrivance that introduces wastewater directly to the 
subsurface environment, such as, but not limited to: septic systems, recharge beds, trench 
systems, seepage pits, and dry wells. 
Injection/recharge wells are constructed such that they are deeper than they are wide, 
receive effluent via gravity flow or pumping, and include dry wells and seepage pits. 
Overland flow is the introduction of wastewater to the ground surface, over which the 
wastewater travels and eventually percolates or evaporates. 
Industrial wastewater is any wastewater or discharge which is not sanitary or domestic in 
nature, including non-contact or contact cooling water, process wastewater, discharges 
from floor drains, air conditioner condensate, etc. 
 
1. Will the project/facility have a sanitary wastewater design flow 
which discharges to groundwater in excess of 2,000 gallons per 
day? No 

http://www.nj.gov/dep/watersupply
http://www.nj.gov/dep/dwq/bnpc_home.htm
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2. Will the project/facility generate a discharge to groundwater of 
industrial wastewater in any quantity? No 
3. Will the project/facility involve the discharge to groundwater by 
any of the following activities or structures, or include as part of 
the design any of these activities or structures? No 
 
Please indicate which: 
Upland CDF (Dredge Spoils) Spray Irrigation n/a 
Overland Flow Subsurface Disposal System (UIC)  n/a 
Landfill Infiltration/Percolation Lagoon n/a 
Surface Impoundment n/a 
 
Please specify the source of wastewater for every structure identified above (e.g., sanitary 
wastewater to a subsurface disposal system or non-contact cooling water to a dry well): n/a 
 
Please specify lining materials for each lined structure identified as being used by the 
proposed project and give its permeability in cm/sec (e.g., 8-inch thick concrete lined 
evaporation pond at 10-7 cm/sec): n/a 
 
Does your project/facility include an individual subsurface sewage 
disposal system design for a facility with a design flow less than 2,000 
gallons per day which does not strictly conform to the State’s 
standards? n/a 
 
Does your project involve 50 or more realty improvements? No 
 
DEP Pretreatment and Residuals program (609) 633-3823 
 
Will the project involve the discharge of industrial/commercial wastewater to a publicly owned 
treatment works (POTW)?  No 
If yes, name of POTW: _n/a________________________    
Volume of wastewater (gpd):  __n/a___________________ 
 
Will/does this project involve the generation, processing, storage, transfer and/or distribution of 
industrial or domestic residuals (including sewage sludge, potable water treatment residuals and 
food processing by-products) generated as a result of wastewater treatment.  If so, please explain. 
  
 
Stormwater Program (609) 633-7021 
http://www.njstormwater.org/ 
http://www.state.nj.us/dep/dwq/ispp_home.html 
 
Will your site activity disturb more than one acre?  No 
 
Will any industrial activity be conducted at the site where material is exposed to the rain or other 
elements?  No 
 
Does your facility have an existing NJPDES permit for discharge of stormwater to surface groundwater? 
No  
 
Is your facility assigned one of the following Standard Industrial Classification (SIC) Codes? No 

http://www.njstormwater.org/
http://www.state.nj.us/dep/dwq/ispp_home.html
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(To determine your SIC Code see the box “Industry Code” on your New Jersey Department 
of Labor Quarterly Contribution Report.  
 
Surface Water Permitting (609) 292-4860 
http://www.nj.gov/dep/dwq/swp.htm 
 
 
Will this wastewater facility discharge to Surface Water?        Yes/No X 
 
If yes, state the name of the proposed receiving stream n/a 
 
Describe the proposed discharge of wastewater to Surface Water n/a 
 
If no, how is the wastewater proposed to be discharged (e.g., to be conveyed to another STP, Publicly 
Owned Treatment Works, etc. n/a  
 
MUNICIPAL FINANCE AND CONSTRUCTION ELEMENT 
 
Treatment Works Approvals (609) 984-4429 
http://www.nj.gov/dep/dwq/twa.htm 
 
Will this project include the construction, expansion or upgrade of a domestic or industrial wastewater 
treatment facility or an off-site subsurface disposal system that generates more then 2,000 gallons per 
day? No    If yes, explain n/a 
 
Will the project result in a construction design of more than 8000 gallons of water discharge per day?  No 
 
 

               Office of Water Resources Management Coordination  (609)777-4359 

           http://www.state.nj.us/dep/wrm  
Sewer Service 
 
Is the project in an approved sewer service area for the type of waste water service needed? No  
If yes, what is the name of the sewer service area? n/a 
 
Has this project received endorsement from the appropriate sewer authority with adequate conveyance 
and capacity? n/a 
 
Do waste water pipes currently extend to the project location? n/a 
 
Is the project consistent with and in an area covered by an up to date Wastewater Management Plan? n/a 
 
Will an amendment to the existing WQMP be required to accommodate this project? n/a 
 
If tying into an offsite treatment plant, is the capacity and conveyance system currently available? n/a 
 
What is the volume of wastewater that will be generated by the project? 0 
 
DEP Land Use Regulation (609) 777-0454 
http://www.nj.gov/dep/landuse 
 

http://www.nj.gov/dep/dwq/swp.htm
http://www.nj.gov/dep/dwq/twa.htm
http://www.state.nj.us/dep/wrm
http://www.nj.gov/dep/landuse
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Does the project involve development at or near, or impacts to the following; describe the type and extent 
of development in regards to location and impacts to regulated features: 
 
Water courses (streams) A stream that may connect the onsite wetland to the Almonesson Creek is 
located in the northeast corner of the site. 
 
State Open Waters? There are no mapped surface waterbodies located on the Site parcels.  
 
Freshwater Wetlands and/or freshwater wetland transition areas? The NJDEP freshwater wetlands and 
streams mapping indicates that approximately 2.36 acres of modified wetland in a disturbed area 
(MODD) is present in the northeast portion of the site. No other wetlands are identified onsite by NJDEP 
mapping.  
 
Flood Hazard areas and/or riparian buffers There are no NJDEP mapped tributaries, creeks, or FEMA 
mapped floodplains onsite; however, the linear feature onsite requires field investigation to determine if it 
is potentially regulated. If it is determined to be a drainage feature with a defined bed and bank its 
drainage area will need to be calculated.  
 
Waterfront development areas There are no mapped surface waterbodies located on the Site parcels.  
 
Tidally Flowed Areas  n/a     
 
Bureau of Tidelands Management:  http://www.nj.gov/dep/landuse/tl_main.html 
 
The CAFRA Planning Area?  http://www.state.nj.us/dep/gis/cafralayers.htm 
    
 
`DEP NATURAL AND HISTORIC RESOURCES 
 
Green Acres Program (609) 984-0631 
http://www.nj.gov/dep/greenacres 
 
Does the project require a diversion of State property or parkland, lease of same, lifting of a Green Acres 
of Land Use deed restriction, or work within an existing easement? No    Will any activity occur on State 
owned lands? No   If so please describe. n/a 
 
Does the project require a diversion of property funded with federal Land and Water Conservation 
Funding? _no___.  If so, please describe _n/a____. 
 
Does the project include activities that are under the jurisdiction of the Watershed Property Review 
Board?  If so, please describe. _no_____ Has the Watershed Property Review Board made a jurisdictional 
determination? _n/a____ 
 
Division of Parks and Forestry: State Park Service 609-292-2772 
 
Is the temporary use of State lands administered by the New Jersey State Park Service required for pre-
construction, construction and/or post construction activities?  If so, please describe. 
 
Division of Parks and Forestry: State Forestry Services (609) 292-2530 
http://www.nj.gov/dep/parksandforests/forest 
 
Forest clearing activities/No Net Loss Reforestation Act   

http://www.nj.gov/dep/landuse/tl_main.html
http://www.state.nj.us/dep/gis/cafralayers.htm
http://www.nj.gov/dep/greenacres
http://www.nj.gov/dep/parksandforests/forest


NJDEP Permit Readiness Checklist Form 
Page 8 of 13 

 

Will construction of the project result in the clearing of ½ acres or more of forested lands owned or 
maintained by a State entity? No 
If so, how many acres? n/a 
 
Division of Parks and Forestry: Office of Natural Lands Management (609) 984-1339 
http://www.nj.gov/dep/parksandforests/natural/index.html 
 
 
Is the project within a State designated natural area as classified in the Natural Areas System Rules at 
N.J.A.C. 7:5A?  _no____ 
If so, please describe. _n/a_____ 
 
State Historic Preservation Office – SHPO (609) 292-0061 
http://www.state.nj.us/dep/hpo/index.htm 
 
 
Is the site a Historic Site or district on or eligible for the State or National registry? no 
Will there be impacts to buildings over 50 years old? No 
Are there known or mapped archeological resources on the site? no 
 
Dam Safety Program  (609) 984-0859 
http://www.nj.gov/dep/damsafety 
 
Will the project involve construction, repair, or removal of a dam? no 
If so, please describe n/a 
 
Fish and Wildlife (609) 292-2965 
http://www.nj.gov/dep/fgw 
 
 
Will there be any shut off or drawdown of a pond or a stream? No 
 
Threatened and Endangered Species Program 
 
Are there records of any Threatened and Endangered species, plant, or animal in this project area? No 
 
Will the proposed development affect any areas identified as habitat for Threatened or Endangered 
Species?  There are no State or Federal threatened or endangered species or other features onsite. In 
addition, there are no rare plants identified as potentially onsite by the NJDEP Natural Heritage Plant 
Grid. 
 
SITE REMEDIATION PROGRAM  (609) 292-1250 
http://www.nj.gov/dep/srp/ 
 
Office of Brownfield Reuse (609) 292-1251 
 
Is the project located on or adjacent to a known or suspected contaminated site? No 
http://www.nj.gov/dep/srp/kcsnj/ 
 

Is the project within a designated Brownfield Development Area? No 
http://www.nj.gov/dep/srp/brownfields/bda/index.html 
 

http://www.nj.gov/dep/parksandforests/natural/index.html
http://www.state.nj.us/dep/hpo/index.htm
http://www.nj.gov/dep/damsafety
http://www.nj.gov/dep/fgw
http://www.nj.gov/dep/srp/
http://www.nj.gov/dep/srp/kcsnj/
http://www.nj.gov/dep/srp/brownfields/bda/index.html
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Has a No Further Action, Response Action Outcome, or Remedial Action Permit been issued for the 
entire project area? n/a 
 

If not, what is the current status of remediation activities? n/a Please include remedial phase, media 
affected and contaminant(s) of concern.  
 
Name of current SRP Case Manager or Licensed Site Remediation Professional and Preferred 
Identification (PI) Number n/a 
 

Is the applicant a responsible party for contamination at the property? n/a 
 
Is the project located on a landfill that will be redeveloped for human occupancy?   n/a If yes, is there an 
approved Landfill Closure Plan? n/a 
 
Dredging and Sediment Technology (609) 292-1250 
 

Does the project involve dredging or disposing of dredge materials?  n/a 
 
SOLID AND HAZARDOUS WASTE MANAGEMENT PROGRAM (609) 633-1418 
http://www.nj.gov/dep/dshw/ 
 
Does the project receive, utilize, or transport solid or hazardous wastes? No 
 
Will the project involve the disposing of hazardous Substances per 40 CFR part 261 and NJAC 7:26?  No 
 
Will the project include operation of a solid waste facility according to N.J.A.C. 7:26-1-et seq.? No 
 
Is the project a solid waste facility or recycling center? No 
 
Is the project included in the appropriate county Solid Waste Management Plan? n/a   Explain        
 
AIR QUALITY PERMITTING PROGRAM  
http://www.nj.gov/dep/aqpp 
 
Will activity at the site release substances into the air? No 
 
Does the project require Air Preconstruction permits per N.J.A.C. 7.27-8.2©1? n/a 
 
Will your project require Air Operating permits (N.J.A.C. 7:27--22.1)? n/a 
 
Will the project result in a significant increase in emissions of any air contaminant for which the area is 
nonattainment with the national ambient air quality standards (all of NJ for VOC and NOx; 13 counties 
for fine particulates), thereby triggering the Emission Offset Rule at NJAC7:27-18? No 
 
Will the project emit group 1 or 2 TXS toxic substances listed in NJAC 7:27-17? No 
 
Will the project emit hazardous air pollutants above reporting thresholds in NJAC7:27 8, Appendix 1? 
No 
Will the project result in stationary diesel engines (such as generators or pumps) or mobile diesel 
engines (such as bulldozers and forklifts) operating on the site?  If so, which? 
No 

http://www.nj.gov/dep/dshw/
http://www.nj.gov/dep/aqpp
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RADIATION PROTECTION AND RELEASE PREVENTION (609) 984-5636 
www.state.nj.us./dep/rpp 

 
Will the operation receive, store or dispose of radioactive materials? No 
 
Will the operation employ any type of x-ray equipment? No 
 
DISCHARGE PREVENTION PROGRAM (DPCC)  (609) 633-0610 
www.nj.gov/dep/rpp  

 
Is this a facility as defined in N.J.A.C. 7:1E in which more than 20,000 gallons of Hazardous substances 
other then petroleum or greater than 200,000 gallons of petroleum are stored? No 
 
 
TOXIC CATASTROPHE PREVENTION ACT (TCPA) (609) 633-0610 
 
HTTP://WWW.STATE.NJ.US/DEP/RPP/BRP/TCPA/INDEX.HTM 
 
Is this a facility that handles or stores greater than a threshold amount of extraordinarily hazardous 
substances as defined in N.J.A.C. 7:31? No 
 
Bureau of Energy and Sustainability (609)633-0538 
http://www.nj.gov/dep/aqes/energy.html 
http://www.nj.gov/dep/aqes/sustainability.html 
 
 
GREEN DESIGN (609) 777-4211 
 
Have you incorporated green design features into this project? Examples of green design features may 
include: renewable energy, water conservation and use of low impact design for stormwater. 
 
Yes_X______  No_______ 
 
Will this project be certified by any of the following green building rating systems? 
 
New Jersey Green Building Manual? _No____ 
http://greenmanual.rutgers.edu/ 
 
US Green Building Council’s LEED (Leadership in Energy and Environmental Design)? _No_____ 
http://www.usgbc.org/  
 
ASHRAE Standard 189.1? _No_____ 
http://www.ashare.org/publications/page/927 
 
National Green Building Standard ICC 700-2008? _No_____ 
http://www.nahbgreen.org 
 
 
USEPA’s ENERGY STAR? _No____ 
http://www.energystar.gov/index.cfm?c=business.bus_index 

http://www.state.nj.us./dep/rpp
http://www.nj.gov/dep/rpp
http://www.state.nj.us/dep/rpp/brp/tcpa/index.htm
http://www.nj.gov/dep/aqes/energy.html
http://greenmanual.rutgers.edu/
http://www.ashare.org/publications/page/927
http://www.nahbgreen.org/
http://www.energystar.gov/index.cfm?c=business.bus_index
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INNOVATIVE TECHNOLOGY (609) 292-0125 
 
Is an environmental and energy innovative technology included in this project?   Y       N  
 
Is this technology used for manufacturing alternative fuels?     Y       N  
          - If yes, what is the non-fossil feedstock(s) used for manufacturing the fuels? 
                    Biomass            Municipal Solid Waste              Other Non-Fossil Feedstocks 
 
 -What will be the primary use of the manufactured alternative fuels? 
           CHP System            Micro Turbine              Fuel Cells 
 
For other innovative technology type, what is the proposed application? 
   Energy       Site Remediation       Drinking Water       Wastewater         
 
For other innovative energy systems, what is the source of energy? 
    Solar       Wind       Tidal/Wave       Hydroelectric        Geothermal          
  
Is there independent third-party performance data for the technology?    Y       N 
 
Has the technology been verified by an independent third-party entity?     Y       N 
 
Is this technology in use at any other location at this time?       Y       N                           
 - If yes, please provide location ______________________________ 
 
 
DEP COMPLIANCE AND ENFORCEMENT 
 
Does the applicant have outstanding DEP enforcement violations, and if so, what is the status? No 
 
If yes, please identify the case, case manager, program, and phone number. n/a 
 
Does the proposed project facilitate compliance where there is a current violation or ACO? n/a 
 
 
COMMUNITY ENGAGEMENT (609)292-2908 
 
The Department is committed to the principles of meaningful and early community engagement in the 
project’s approval process. The Department has representatives available who could discuss community 
engagement issues with you and we encourage this communication to take place at the earliest possible 
time.  
 

(a) What community groups and stakeholders have you identified that may be interested in or 
impacted by this project?  

 Residents 
 Municipal Administrators 
 Housing Authorities 

 

Longi Solar LR6-72PH-370M, SMA Sunny Highpower Peak3 150-US
As of Dec 2018 Longi Solar has deployed over 7GW of equipment
As of April 2017 SMA has over 55GW of Installed base equipment

fraat
Oval
Y

fraat
Oval
Y

fraat
Oval
Y

fraat
Oval
Y

fraat
Oval
Y

fraat
Oval
Y

fraat
Oval
Y
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(b) How have you or will you engage community and stakeholders in this project?  Please supply 
individuals or stakeholder groups contacted or who have been identified for community 
engagement. 

 Required to go through public hearing 
 Site control has been negotiated and completed with landowners 

 
(c) What are the potential impacts of this project on the community? 

 Provides positive nets gains on tax revenues 
 Low cost renewable energy provided locally 
 Allows opportunity for temporary employment with local companies 
 Landscape and pollination management  
 We currently do not expect any negative impacts to the community 

 
(d) How do you intend to mitigate these potential impacts?  

 We currently do not expect any negative impacts to the community 
 

(e) What are the community concerns or potential concerns about this project?  
 Aesthetics 
 It is anticipated that the community will want to screen the facility from the adjacent 

roads and properties. Screening will be provided  
 

(f) How do you intend to address these concerns? 
 Dimension will provide necessary vegetative screening in order to help mitigate any 

concerns 
 

(g) As part of this project, do you plan to perform any environmental improvements in this 
community? If yes, describe.   

 Dimension Energy plans on hiring local companies to help develop the landscape 
at the project location 

 
Please provide the Department with an additional 1 to 2 page narrative description of the project, focusing 
on its function and its local/regional environmental, social, and economic benefits and impacts. Also, 
what sensitive receptors are present and how might they be affected by this project?  
 
GENERAL  
 
Is the project subject to:  
 
Highlands Regional Master Plan – Planning or Preservation Area? No 
http://www.nj.gov/dep/highlands/highlands_map.pdf 
 
Pinelands Comprehensive Management Plan? No 
http://www.state.nj.us/pinelands/cmp/ 
 
D&R Canal Commission Standards No 
http://www.dandrcanal.com/drcc/maps.html 
 
Delaware River Basin Commission  
(609) 883-9500  
http://www.state.nj.us/drbc/ 
 

http://www.nj.gov/dep/highlands/highlands_map.pdf
http://www.state.nj.us/pinelands/cmp/
http://www.dandrcanal.com/drcc/maps.html
http://www.state.nj.us/drbc/
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US Army Corp of Engineers review? No 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Project Description 
Dimension NJ 1, LLC (Applicant) proposes to construct and operate a ground mounted fixed tilt 
photovoltaic (PV) community solar facility, up to 3.98 direct current megawatts (MWdc). 
Morning Glory Delsea Drive Solar Project (Project) is proposed to be located on a privately-         
owned parcel, located in the Town of Deptford, New Jersey. 

 

Purpose and Need 
This Project will generate clean, solar energy for use by local residents both within the Town of 
Deptford,  as  well  as  the  larger  Gloucester  County,  who  may  not  otherwise  have  access  to 
renewable energy. The proposed Project will allow local residents to sign up as subscribers to 
power their homes using clean electricity, at a rate lower than their standard utility bill.  This 
savings on energy costs as well as the increased tax revenue derived from the project will have a 
positive economic impact on the community.  In the larger scope, the project will reduce the 
consumption of green house gas producing fuels, leading to cleaner air and a reduction in carbon 
output into our atmosphere, which is a benefit to this community and beyond.   
 
The  Applicant  proposes  to  develop  the  site  described  below  to  maximize  its  solar  energy 
potential.  In order to put this project in the best position to be ready for construction in Spring 
2020, Dimension has already taken the following steps: 
 

 Executed an option agreement with the landowner; 

 Performed thorough initial environmental due diligence through a local consultant (Initial 
diligence report available upon request); 

 Generated a design which avoids tree clearing, environmentally sensitive (i.e. wetlands) 
areas and species’ habitat disturbance; and 

 Planned for vegetative screening to limit visibility from offsite locations. 

 
It is the Applicant’s intent to perform all necessary permitting and planning tasks in order to be 
able to declare Notice to Proceed upon receipt of our interconnection agreement (anticipated 
receipt is February 2020).  To this end, we have a schedule, budget, and actively engaged 
consultants in place and are working our way through the necessary processes and submittals.   
 

Site Setting 
The proposed Project site is located on Delsea Drive, located in the Town of Deptford, New 
Jersey, on a parcel approximately 16.6 acres in size. The site is bordered to the South and 
Southwest by Delsea Drive.  
 

Summary of Construction Activities 
The solar modules will be placed approximately 3 feet above grade, any vegetation taller than 3 
feet or expected to exceed 3 feet in height will be removed. Grass, and groundcover may remain 



 

between rows and under the solar modules.  It is our intent to utilize native and pollination 
supporting plant species for any seeding.   

 
The foundations securing the solar modules will be designed to withstand high winds and snow 
loads. Galvanized or corrosion-resistant steel piles will be driven into the ground between ten 
and fifteen feet, depending on soil conditions and depth to bedrock.  

 
Balance of System electrical equipment will be located on a concrete pad within the project’s 
fence line. Structural analysis will be performed to determine the size and thickness of the 
concrete pad.  

 
A typical construction workforce for a solar facility of this size consists of between 15 and 20 
workers during the construction period, which should last approximately six months.  

 
With the exception of the locked gate, which will be installed in the fencing, separate safety or 
fire protection systems will not be required at the site.  
 

Demolition 
All farm and residential structures within the parcel will be demolished to accommodate the 
proposed project. Building refuse associated with the demolition will be removed from site and 
disposed of responsible.  
 

Utility Upgrades 

Through the interconnection of the community solar facility, the contractor will be taking 
necessary steps to upgrade utility equipment in order to enhance grid reliability 
 

Land Enhancement 
After construction activities take place, contractor will work with local landscaping and 
vegetation management entities to increase aesthetic value of the land. This should also 
positively impact pollination support on the parcel and nearby areas. 
 

Renewable Energy Opportunity 
The proposed community solar facility is targeting most of its subscribers within the 
township/county of the project location. The competitive pricing of the solar subscriptions will 
allow the community to access renewable energy. The product will have no long-term contract 
obligations and the customer will be able to terminate the arrangement at any time. Low-to-
moderate income customers will be large portion of the subscribers for the community solar 
facility. Providing these individuals, the opportunity to utilize solar generated energy. 
 

Benefits 
The community solar facility will provide renewable energy to subscribers within Deptford and 
Gloucester county at a lower cost than conventional sources, with a heavy focus on providing 



 

affordable renewable energy to low-to-moderate income individuals.  Proposed community solar 
facility, where feasible, will provide employment opportunities for specific industries within the 
town of Deptford and the surrounding area; including but not limited to consulting, construction, 
electrical, and landscaping.  
 
The project will preserve this site as suitable farmland for use beyond the lifecycle of the solar 
project.  While in place the undergrowth will provide pollination support within the parcel, 
benefiting nearby agricultural resources.  
 
It is Dimension Energy’s intent to coordinate with the local jurisdiction and neighboring residents 
to address any concerns which may arise during the public review phase.  Our strategic plan 
includes incorporating proper setbacks and screening to mitigate any visual and audible related 
impacts of the project. 
 

Conclusion 
Dimension Energy’s project at this site will be planned in full coordination with the local 
community, as well as any other cooperating governmental departments.  Due to Dimension 
Energy’s heavy investment in upfront diligence and planning, this project will be in position to 
meet the timeline goals of the BPU’s Community Solar Pilot Program.  We look forward to the 
opportunity to participate in achieving New Jersey’s clean energy objectives.   















Archived: Sunday, August 25, 2019 5:22:15 PM
From: Nolan, Katherine
Sent: Thu, 20 Jun 2019 14:38:47
To: Jacob Fraatz
Cc: Brunatti, Megan; Foster, Ruth; Pepe, David
Subject: Deptford Morning Glory-NJDEP Comments 
Sensitivity: Normal
Attachments:
Morning GLory - Shishler Parcel, 1879 Delsea Dr, GLoucester.docx;

Good Morning Jacob,
 
The Office or Permit Coordination and Environmental Review (PCER) distributed project information to various programs within the Department for the proposed Morning Glory Community
Solar project located in Deptford, Gloucester County. Below are preliminary comments of possible permits and action items this project may require (but not limited to) based on the
information that was submitted on June 20, 2019:  ** this is neither a comprehensive nor a technical summary **
 
Land Use: Megan Kelly: Megan.Kelly@dep.nj.gov or  (609) 984-6216
The Division of Land Use Regulation (LUR)  provides the following comments, based upon information provided in the readiness checklist.

The subject site is not documented for State threatened species, and associated wetlands may have a 50 f t tr ansi t i on ar ea adj acent to t h em. It  does  not  appear t hat t here are a
historic properties on site.  
There may be freshwater wetlands on site, the applicant can apply for a freshwater wetlands Let t er of I nt er pr et at i on to veri fy t he l imi ts  of t he  wet l ands and t he as sociat ed t r ans i t
areas on site. Once the limits of the wetlands are established I can better explain additional permitting options.
Stormwater applies if the project proposes an acre of disturbance or 0.25 acre increase in impervious cover within a wetland and/or transition area (assuming only FWW Rules apply, if
flood hazard applies, those numbers apply for the whole project).  For solar panels, the Department looks at impervious cover of the footings, not the panel themselves. If the access
road is gravel, the Department would only consider it pervious if it consists of uniformly graded stone, is placed on uncompacted subgrade, and is free of any binding agents.

 
Fish and Wildlife: Joe Corleto: Joseph.Corleto@dep.nj.gov or (609) 984-3859

See attached comments.
 
State Historic Preservation Office: Vincent Maresca: Vincent.Maresca@dep.nj.gov or (609) 633-2395

Based upon the documentation submitted, the project contains a circa 1950 pig farm but does not appear to represent a property eligible for inclusion on the National Register of
Historic Places. If subject to regulatory review, the HPO would not request any architectural survey prior to any permit issuance. 
The project site is located in an area of low archaeological sensitivity for Pre-Contact period resources and a low- to moderate sensitivity for historic period archaeological resources
based on proximity of historic roadways.  If this project is subject to regulatory review, no archaeological survey would be recommended based on the lack of high archaeological
sensitivity. 
If additional consultation with the HPO is needed for this undertaking, please reference the HPO project number 19-2357 in any future calls, emails, submissions or written
correspondence to help expedite your review and response.

 
Bureau of Energy and Sustainability (Solar): Erin Hill: Erin.Hill@dep.nj.gov or (609) 633-1120

The Community Solar Energy Pilot Program Application window opened April 9, 2019 and closes September 9, 2019
https://www.bpu.state.nj.us/bpu/pdf/boardorders/2019/20190329/8E%20-%20Community%20Solar%20Energy%20Pilot%20Program%20Application%20Form.pdf  
The proposed array is located on about a 16 acres parcel. Of those acres, approximately 11.4 acres are Confined Feeding Operations which are identified as “indeterminate” per the
Solar Siting Analysis, about 3 acres are Ag Wetlands or Forest which is “not preferred” and 2 acres are Urbans lands i.e “preferred” for siting solar.
Visit the BES solar siting webpage & NJ Community Solar Siting Tool https://www.state.nj.us/dep/aqes/solar-siting.html

 
Stormwater: Eleanor Krukowski (Eleanor.Krukowski@dep.nj.gov)

Construct i on pr oj ects t hat di st ur b 1 acr e or mor e of l and, or l ess t han 1 acr e but ar e part of a l arger co mmon pl an of devel op ment t hat i s gr eat er t han 1 acr e, ar e r equir ed t o obt ai
coverage under the Stormwater construct i on gener al permit (5G3).  Applicants must f irst obt ai n cer t i f i cati on of  thei r soi l  er osi on and s ediment  contr ol  plan (251 plan) for m thei r l
soil conservat i on di stri ct o ff ice.   Upon cert i f i cati on,  the dist r i c t office wil l  pr ovi de the app licant  wi t h two codes (SCD cert i f i cat ion code and 251 i dent i f i cat i on code)  f or 
the DEPonline portal system applicat i on.   Appli cants must t hen beco me a r egi st er ed us er f or t he DEPonli ne syst e m and co mpl et e t he appli cat i on for t he Sto r mwater  Const ruct
General Authorizat i on. Upon complet i on of t he appli cat i on t he appl i cant  will  recei ve a t emporary aut hori z at io n which can be used to start  cons tr uctio n  i mmediately, i f  necessa
Within 3-5 business days the permittee contact identified in the application will receive an email including the application summary and final authorization.

 
Should circumstances or conditions be or become other than as set forth in the information that was recently provided to the NJDEP, the comments and regulatory requirements provided
above are subject to change and may no longer hold true.  Statements made within this email are not indicative that the NJDEP has made any decisions on whether the proposed project will
be permitted.
 
Please review the comments that were provided. If you would like to work with the programs directly, we just ask that you keep Permit Coordination copied on any correspondence so we
may update our records. This email shall serve to satisfy the Community Solar application requirement that the Applicant has met with PCER.
 
Sincerely,
 
Katie Nolan
New Jersey Department of Environmental Protection
Office of Permit Coordination & Environmental Review
401 East State Street
Trenton, NJ 08625-0420
Mailcode: 401-07J
 
Office #: (609) 272-3600
Direct #: (609) 984-6506
Fax #: (609) 633-1196
Email: Katherine.Nolan@dep.nj.gov

mailto:Megan.Kelly@dep.nj.gov
mailto:Joseph.Corleto@dep.nj.gov
mailto:Vincent.Maresca@dep.nj.gov
mailto:Erin.Hill@dep.nj.gov
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					    MEMORANDUM

								

To: 	Katherine Nolan

Office of Permit Coordination & Environmental Review



From:      Joe Corleto 

Division of Fish and Wildlife (DFW), Office of Environmental Review



Date:	June 5, 2019



Subject   1879 Delsea Drive 

	    Deptford, Gloucester County

	    Block 233, Lot 31

	

The DFW has completed its review of the proposed Morning Glory community solar farm in the town of Deptford, Gloucester County and offer the following comments.  

Based on the number of ground nesting birds and habitats in the immediate vicinity of this project, the NJDFW would recommend any ground clearing or site preparation be done outside the nesting season (April 1 to August 31) to avoid impact to ground nesting birds. 

The Applicant stated that any vegetation above 3 feet or expected to get above 3 feet will need to be removed. NJDFW would recommend a seasonal restriction from 4/1 – 8/31 be considered for tree or shrub removal to prevent\avoid taking of active nests with eggs or unfledged chicks of non-game migratory birds to address concerns covered under the NJ Endangered & Non-game Species Conservation Act.

Additionally, the contractor should instruct all employees and sub contractors to avoid any animals and, if possible, move any turtles to the closest suitable habitat outside the work zone and release unharmed



County Soil Conservation District BMP's for prevention of sediment movement should be used at all times and maintained for function.



The DFW relies on the NJDEP Office of Natural Lands Management, Natural Heritage Program (NHP) for location and protective comment on floral threatened and endangered species.  This review is specifically for faunal threatened and endangered species. The applicant will need to consult with the NHP for a complete listing of the threatened and endangered species within the project vicinity. 



If you have any questions regarding the comments please feel free to contact me at (609) 984-3859 or at Joseph.Corleto@dep.nj.us. 
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    MEMORANDUM 

To: Katherine Nolan 
Office of Permit Coordination & Environmental Review 

From:      Joe Corleto
Division of Fish and Wildlife (DFW), Office of Environmental Review 

Date: June 5, 2019 

Subject   1879 Delsea Drive  
    Deptford, Gloucester County
    Block 233, Lot 31 

The DFW has completed its review of the proposed Morning Glory community solar farm in the 
town of Deptford, Gloucester County and offer the following comments.   

Based on the number of ground nesting birds and habitats in the immediate vicinity of this 
project, the NJDFW would recommend any ground clearing or site preparation be done outside 
the nesting season (April 1 to August 31) to avoid impact to ground nesting birds.  

The Applicant stated that any vegetation above 3 feet or expected to get above 3 feet will need to 
be removed. NJDFW would recommend a seasonal restriction from 4/1 – 8/31 be considered for 
tree or shrub removal to prevent\avoid taking of active nests with eggs or unfledged chicks of 
non-game migratory birds to address concerns covered under the NJ Endangered & Non-game 
Species Conservation Act. 

Additionally, the contractor should instruct all employees and sub contractors to avoid any 
animals and, if possible, move any turtles to the closest suitable habitat outside the work zone 
and release unharmed

County Soil Conservation District BMP's for prevention of sediment movement should be used 
at all times and maintained for function. 

                                                                                    DEPARTMENT OF ENVIRONMENTAL PROTECTION

PHIL MURPHY                                                             NATURAL AND HISTORIC RESOURCES CATHERINE R. MCCABE

Governor                                                                              DIVISION OF FISH AND WILDLIFE                                                           Commissioner 
P.O. BOX 420; MAIL CODE: 501-03 

TRENTON, NJ  08625-0420 

SHEILA OLIVER                                                    TEL: (609) 292-2965; FAX:  (609) 984-1414

Lt. Governor                                                 VISIT OUR WEBSITE:  WWW.NJFISHANDWILDLIFE.COM

                                                                                    Larry Herrighty, Director 



The DFW relies on the NJDEP Office of Natural Lands Management, Natural Heritage Program 
(NHP) for location and protective comment on floral threatened and endangered species.  This 
review is specifically for faunal threatened and endangered species. The applicant will need to 
consult with the NHP for a complete listing of the threatened and endangered species within the 
project vicinity.  

If you have any questions regarding the comments please feel free to contact me at (609) 984-
3859 or at Joseph.Corleto@dep.nj.us.  



Archived: Monday, August 26, 2019 10:10:47 PM
From: Rob Piel
Sent: Fri, 19 Jul 2019 13:49:12 +0000ARC
To: Nick Walsh; Jillson, Brian; Gracy Wynter; Nichole Seidell
Subject: RE: PCER Review for Shisler
Sensitivity: Normal

Nick, Nichole,
ASGECI has reviewed the comments provided by the Office of Permit Coordination & Environmental Review and offers the following assessment:
Land Use:
We agree that the site is not mapped as habitat for any threatened or endangered wildlife species and that any wetlands identified on site may have a 50 foot wetland transition area. A site
inspection has been conducted and wetlands were delineated on the site in May 2019. We concur that a Letter of Interpretation (LOI) should be obtained and is currently being drafted and
will be submitted for NJDEP review.
We acknowledge that the Division Land Use Regulation (DLUR) will review the project for compliance with the Stormwater Rules if the project proposes an acre of disturbance or 0.25 acre
increase in impervious cover within a wetland and/or transition area (assuming only FWW Rules apply, if flood hazard applies, those numbers apply for the whole project).  We understand
that for solar panels, the Department looks at impervious cover of the footings, not the panel themselves. If the access road is gravel, NJDEP would only consider it pervious if it consists of
uniformly graded stone, is placed on uncompacted subgrade, and is free of any binding agents.  As currently designed the project will not require any Freshwater Wetlands or Flood Hazard
Area permits from DLUR.
Fish and Wildlife:
The Division of Fish and Wildlife (DFW) has identified ground nesting bird habitat in the immediate vicinity of this project.  The DFW recommends ground clearing or site preparation be done
outside the nesting season (April 1 to August 31) to avoid impact to ground nesting birds. The same  seasonal restriction is recommended  for tree or shrub removal to prevent\\avoid taking
of active bird nests with eggs or unfledged chicks of non-game migratory birds.  Compliance with this standard is recommended. 
We agree that the contractor should instruct all employees to avoid any animals and, if possible, move any turtles to the closest suitable habitat outside the work zone and release them
unharmed.
Soil Erosion and sediment control BMP’s will be employed and County Soil Conservation District approval will be obtained if soil disturbance exceeds 5,000 sq. ft.
State Historic Preservation Office:
We agree that the project contains a circa 1950 pig farm and does not appear to represent a property eligible for inclusion on the National Register of Historic Places. HPO has also concluded
that no architectural or archaeological surveys would be required if the project is subject to regulatory review. We concur with this finding. Further future project activities will not require
any federal funding, licensing, or permitting by the State of New Jersey’s Division of Land Use Regulation, or an environmental assessments under Executive Order 215, therefore,  further
consultation with the HPO will not be necessary.
Bureau of Energy and Sustainability (Solar):
We acknowledge that the project will disturb about 11.4 acres which are Confined Feeding Operations which are identified as “indeterminate” per the Solar Siting Analysis, about 3 acres of
 Forest which is “not preferred” and 2 acres are Urbans lands which are  “preferred” for siting solar. However, based on our site inspection in May 2019, no Ag Wetlands will be disturbed and
the forest areas are early successional forests and include a significant amount of invasive species.
Stormwater:
We acknowledge that if the project disturbs one acre or more of land and will be required to obtain a Stormwater Construction General Permit (5G3).  Soil Erosion and Sediment Control Plan
Certification will first be obtained from the County Soil Conservation District office then the DEPonline portal system will be used to obtain the 5G3 coverage.
 
Please let me know if you have any questions.
Rob
Robert Piel, Sr. Project Manager
Amy S. Greene Environmental Consultants, Inc.
4 Walter E. Foran Boulevard, Suite 209
Flemington, NJ 08822
(P) 908-788-9676, ext. 19
(F) 908-788-6788
rpiel@amygreene.com
 
 
From: Nick Walsh <nwalsh@dimension-energy.com> 
Sent: Friday, June 21, 2019 9:55 AM
To: Jillson, Brian <bjillson@Dewberry.com>; Rob Piel <rpiel@amygreene.com>; Gracy Wynter <gwynter@hulsewynter.com>
Subject: PCER Review for Shisler
 
Team,
 
Please see for review the PCER submittal comments below and attached.
 
 
Nick Walsh
Project Development Manager
nwalsh@dimension-energy.com | Mobile: 973.960.2271| P: 866.777.7969 ext. 22
300 Park Avenue | 12th Floor | New York, NY 10022
Web: www.dimension-energy.com
 

 
From: Nolan, Katherine <Katherine.Nolan@dep.nj.gov> 
Sent: Thursday, June 20, 2019 7:38 AM
To: Jacob Fraatz <jfraatz@dimension-energy.com>
Cc: Brunatti, Megan <Megan.Brunatti@dep.nj.gov>; Foster, Ruth <Ruth.Foster@dep.nj.gov>; Pepe, David <David.Pepe@dep.nj.gov>
Subject: Deptford Morning Glory-NJDEP Comments
 
Good Morning Jacob,
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mailto:Katherine.Nolan@dep.nj.gov
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mailto:Megan.Brunatti@dep.nj.gov
mailto:Ruth.Foster@dep.nj.gov
mailto:David.Pepe@dep.nj.gov
mailto:rpiel@amygreene.com
mailto:nwalsh@dimension-energy.com
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2.e - Hosting Capacity Map 



Hosting Capacity Map - Although the utility hosting capacity map shows less capacity as compared to 
the project size available on the circuits adjacent to the site, Dimension has received written confirmation 
from PSEG of another circuit nearby with sufficient capacity. After submitting a PJM interconnection 
application in March of 2019, Dimension met with both the EDC and PJM to identify the most 
economically and electrically feasible circuit to interconnect to. PSEG determined that the nearest circuit 
with capacity was approximately 1.30 miles way. PSEG then conducted a feasibility study. The results of 
the study – which are attached to this application – showed that $1,545,513 would be required in order to 
interconnect to the nearest circuit with capacity. Dimension incorporated the results of the feasibility 
study into the project financial models and concluded that project is financially feasible. 
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1 Preface 

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to 

connect the subject generation to the PJM network at a location specified by the Interconnection Customer.  

The Interconnection Customer may request the interconnection of generation as a capacity resource or as an 

energy-only resource.  As a requirement for interconnection, the Interconnection Customer may be 

responsible for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities 

upgrades needed to connect the generator to the PJM network, and (2) Network Upgrades, which are facility 

additions, or upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. 

In some instances a generator interconnection may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection, may also 

contribute to the need for the same network reinforcement.  Cost allocation rules for network upgrades can 

be found in PJM Manual 14A, Attachment B.  The possibility of sharing the reinforcement costs with other 

projects may be identified in the feasibility study, but the actual allocation will be deferred until the impact 

study is performed. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 

PJM utilizes manufacturer models to ensure the performance of turbines is properly captured during the 

simulations performed for stability verification and, where applicable, for compliance with low voltage ride 

through requirements. Turbine manufacturers provide such models to their customers. The list of 

manufacturer models PJM has already validated is contained in Attachment B of Manual 14G. Manufacturer 

models may be updated from time to time, for various reasons such as to reflect changes to the control 

systems or to more accurately represent the capabilities turbines and controls which are currently available in 

the field. Additionally, as new turbine models are developed, turbine manufacturers provide such new models 

which must be used in the conduct of these studies. PJM needs adequate time to evaluate the new models in 

order to reduce delays to the System Impact Study process timeline for the Interconnection Customer as well 

as other Interconnection Customers in the study group. Therefore, PJM will require that any Interconnection 

Customer with a new manufacturer model must supply that model to PJM, along with a $10,000 fully 

refundable deposit, no later than three (3) months prior to the starting date of the System Impact Study (See 

Section 4.3 for starting dates) for the Interconnection Request which shall specify the use of the new model. 

The Interconnection Customer will be required to submit a completed dynamic model study request form 

(Attachment B-1 of Manual 14G) in order to document the request for the study. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights 

and permits for construction of the required facilities. The project developer is responsible for the right of 

way, real estate, and construction permit issues.  For properties currently owned by Transmission Owners, the 

costs may be included in the study. 
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2 General 

The Interconnection Customer (IC) has proposed an AC coupled Solar and Storage generating facility located in 

Gloucester County, Sewell, New Jersey.  The installed facilities will have a total capability of 4.03 MW (Solar: 

3.25 MW; Storage: 0.78 MW) with 1.46 MW of this output being recognized by PJM as Capacity. The proposed 

in-service date for this project is March 2, 2020.  This study does not imply a TO commitment to this in-service 

date. 

Queue Number AE2-144 

Project Name DEPTFORD 13.2 KV 

Interconnection Customer Dimension NJ 1 LLC 

State New Jersey 

County Gloucester 

Transmission Owner PSEG 

MFO 4.03 

MWE 4.03 

MWC 1.46 

Fuel Solar; Storage 

Basecase Study Year 2022 

 

2.1 Point of Interconnection 

AE2-144 will interconnect with the PSEG distribution system at the Deptford 13.2 kV substation. 

2.2 Cost Summary 

The AE2-144 project will be responsible for the following costs: 

Description Total Cost 

Transmission Owner facilities $ 1,545,513 

Transmission Upgrades $ 0 

Total Costs $ 1,545,513 
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3 Transmission Owner Scope of Work  

Detailed scope, cost, and schedule will be provided in a separate two party Interconnection Agreement (IA) 

between PSE&G and the Interconnection Customer.  

The total estimate for AE2-144 is $1,545,513.  

Assumptions: 

  

 No environmental or permitting costs were identified or included 

4  Interconnection Customer Requirements 

The Interconnection Customer may be required to install and/or pay for metering as necessary to properly 

track real time output of the facility as well as installing metering which shall be used for billing purposes.  See 

Section 8 of Appendix 2 to the Interconnection Service Agreement as well as Section 4 of PJM Manual 14D for 

additional information. 

Specific Operational Power Factor Requirement: The specific operational power factor requirement will be 

specified in a separate two party Interconnection Agreement (IA) between PSE&G and the Interconnection 

Customer as this project is considered FERC non-jurisdictional per the PJM Open Access Transmission Tariff 

(OATT). 

 

http://www.pseg.com/business/builders/new_service/before/pdf/RequirementsElecSvc2005.pdf 

 

PSE&G Customer Equipment Requirements  Primary Service 

https://www.pseg.com/business/builders/new_service/before/pdf/pepp/sec03.pdf 

5 Revenue Metering and SCADA Requirements 

5.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  
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5.2 PSEG Requirements 

The Interconnection Customer will be required to comply with all PSE&G Revenue Metering Requirements for 

Generation Interconnection Customers.  The Revenue Metering Requirements may be found within the 

 

http://www.pseg.com/business/builders/new_service/before/ 

http://www.pjm.com/planning/design-engineering/to-tech-standards.aspx 
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6 Network Impacts 

The Queue Project AE2-144 was evaluated as a 4.0 MW (Capacity 1.46 MW) at the Deptford L3 13.2 kV 

substation in the PSEG area.  Project AE2-144 was evaluated for compliance with applicable reliability planning 

criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AE2-144 was 

studied with a commercial probability of 1.00.  Potential network impacts were as follows: 
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Summer Peak Load Flow 
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7 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

8 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

9 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

10 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which study all shall overload conditions associated with the 

overloaded element identified.  

None 

11 Steady-State Voltage Requirements 

(Summary of the VAR requirements based upon the results of the steady-state voltage studies) 

Not Required 

12 Stability and Reactive Power Requirement for Low Voltage Ride Through 

(Summary of the VAR requirements based upon the results of the dynamic studies) 

Not Required 
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13 System Reinforcements 

None.  
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Short Circuit 
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14 Short Circuit 

The following Breakers are over duty: 

None 
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Attachment 1  Single Line Diagram  

 

 



2.f - Project Cost Estimates 



Project Cost Substantiating Evidence 
Net Installed Cost ($): $6,487,000 - $6,885,000 

PROJECT: SHISLERBURG GREENBURG
SYSTEM SIZE AC 3.25
SYSTEM SIZE DC 3.98
PROJECT COST (AVERAGE) $6,686,000
PROJECT COST (MIN) $6,487,000
PROJECT COST (MAX) $6,885,000
PROJECT COST $/W 1.68
ANNUAL OPERATING EXPENSE $139,300
ANNUAL OPERATING EXPENSE 
$/KWH 

0.025

LCOE 15.4
CUSTOMER ACQUISITION COST 0.11
CHURN 10

Net Installed Cost ($/W): $1.63 - $1.73  
Net installed cost is based off NREL’s Solar Photovoltaic System Cost Benchmark: Q1 2018.  The following pricing 
assumptions were provided by NREL. The NREL documentation also showed that the NJ market was 4% more 
costly than the US average, bringing the NJ Average to $1.78 per Watt. NRELs Permitting Interconnection and 
Inspection (PII) estimates were lower than what Dimension modeled during our development process. Dimension 
found that PII cost $0.18 per watt. In order to stay competitive within the market we reduced developer overhead 
by dropping internal soft costs to $0.16 per watt. 

USD PER WATT DC
MODULE $0.47
INVERTER $0.08
STRUCTURAL BOS $0.12
ELECTRICAL BOS $0.12
INSTALL 
LABOR/EQUIPMENT 

$0.12

EPC OVERHEAD  $0.16
PII $0.18
SALES TAX $0.05
DEVELOPER OVERHEAD $0.16
CONTINGENCY $0.04
CUSTOMER ACQUISITION 
COST 

$0.11

TOTAL $1.61
NJ PRICE INCREASE (4%) $1.68



Initial Customer Acquisition ($/W): $0.10 - $0.12 
Arcadia has provided the following market estimates to our organization. It was noted that LMI customer’s can be 
25-33% more expensive to get initial subscriptions. 

Annual Customer Churn rate (%): 10% 
Arcadia has identified that around 10% of their customers unsubscribe annually. US Census mentions that 10-15% 
of the population moves annually. Anecdotally Arcadia states that most of their customer base that unsubscribe 
do so due to changing their location. 

Annual Operating Expenses (c/kWh): 2.5 
Dimension’s annual operational costs consist of Operation Management, Subscriber Management, Lease, and 
Property Tax. 

ANNUAL OPERATING EXPENSE BREAKDOWN 
($/KW)
O&M + AM 10 
SUBSCRIBER MANAGEMENT 10 
LEASE 10 
PROPERTY TAX 5 
TOTAL 35 

SYSTEM SIZE DC 3.98
ANNUAL PRODUCTION (KWH) 5,606,500
ANNUAL OPERATING EXPENSE ($) $139,300
ANNUAL OPERATING EXPENSE ($/KW) $35
ANNUAL OPERATING EXPENSE (C/KWH) 2.5

LCOE (c/kWh): 15.4 
LCOE calculation come directly from the NREL levelized cost calculator. Inputs required for the LCOE are listed 
below along with the LCOE determined by the calculator.

SIZE KWDC 3980
YEARS 20
DISCOUNT RATE 8%
CAPITAL COST $/KW $1,680
CAPACITY FACTOR 15%
FIXED O&M COST $35 
O&M + AM $10 



SUBSCRIBER MANAGEMENT $10 
LEASE $10 
PROPERTY TAX $5 
VARIABLE O&M $0 
HEAT RATE $0 
FUEL COST $0 
LCOE $0.154







Appendix 



a.1 - Community Engagement 



Community Engagement 

Dimension Renewable Energy’s development process centers on effective community engagement. Dimension 
collaborated with local organizations, educational organizations and governments to understand their 
community’s interests and ensure the facility will be consistent with local planning objectives.  

New Jersey has shown tremendous leadership by reserving capacity for low- and moderate-income (LMI) 
customers.  In response, Dimension has put special focus and made significant investments to meet this important 
goal.  In efforts ranging from consumer-friendly product design and our choice of financing partners to our boots-
on-the-ground meetings with affordable housing agencies and community organizations, Dimension is fully 
committed to serving every part of the New Jersey community. 

Product Development and Project Financing to Ensure Community Participation   
Dimension believes that every member of a community should have access to a community solar project, and we 
have designed our program to put that belief into action.  In other state programs, LMI customers have been 
treated as a burden on project development.  Financiers, focused on customer credit and high FICO scores, have 
assumed LMI subscribers bring no value to a project.  Worse, some regulators, concerned about gaming, have 
raised documentation barriers.  

Dimension embraced New Jersey’s LMI participation goals by designing simple subscription agreements without 
onerous terms, upfront payments, or cancellation penalties.  Most importantly, we have designed our agreements 
to ensure subscribers see real savings and are never ‘out-of-pocket’ because the payments remitted to the solar 
project are always less than the bill credit.   

This customer-friendly focus was difficult to implement when it came to project finance.  Typically, financiers treat 
LMI customers as ‘lost revenue’ or severely discount the portion of project revenue derived from LMI subscribers.  
Dimension’s project finance team worked relentlessly to identify and obtain financing commitments from a 
strong financial partner who shares Dimension’s commitment to the democratization of solar.   

Local Township Meeting 
The Deptford CSG 2 facility will be located in Deptford Township.  Dimension Renewable Energy met with 
Deptford township officials on June 18, 2019 to discuss the project.  Dimension shared background information 
about our team, New Jersey’s community solar pilot program, and our plans for the proposed community solar 
facility. Deptford Township shared their concerns regarding visual impacts. Dimension listened and carefully 
evaluated the Township’s feedback. Notes from the meeting are located in the Development Overview 
Attachment 1 (Section1.c).



2 See http://www.njbctc.org/nj-h2h/ for a program description. 
3 https://careerconnections.nj.gov/careerconnections/plan/foryou/youth/youth_transitions_to_work.shtml� 

� 

Schools Power 
The Dimension team has worked closely with school districts across the United States for more than a decade and 
we are committed to supporting energy education. Based on previous, successful collaborations, Dimension 
reached out to Schools Power, a firm already working with dozens of schools, to provide up-to-date solar and 
energy curriculum to school districts near our projects. Dimension has entered an agreement with Schools Power 
to provide STEM resources focused on solar and renewable energy at no cost for the participating school districts 
in which our proposed Solar Facilities are selected. The Schools Power curriculum overview and letter of 
partnership are attached. 

Job Training, Apprenticeships and Local Hiring 
Dimension Renewable Energy’s projects will be built by local chapters of the IBEW. Locals 102 and 351 recruit 
apprentices locally and provide in-depth training for their members.  In addition to their own high-quality training 
programs, these locals also participate in community outreach efforts such as Helmets to Hardhats2, a program 
designed to facilitate military personnel re-entry into the workforce, and Youth Transitions to Work3, a program 
that provides opportunities and incentives for high school juniors and seniors and facilitates effective transitions 
to high-skill, high-wage employment in apprenticeship occupations.   

Some of the key training areas for IBEW apprentices in these Locals includes: 
 5-year apprenticeship program where training in solar installation is major component  
 Minimum of 900 hours of classroom instruction and 8,000 hours of OJT 
 Mandatory OSHA 30 safety training 
 All apprentices are certified in MEWP (mobile elevated work platforms / lifts) and also receive training as a 

Lull Operator 
 All apprentices receive training in First Aid and CPR 
 All apprentices attend training on workplace diversity and the prevention of workplace harassment 
 Continuing Education is encouraged and reinforced by a Tuition Reimbursement Program – up to 75% of 

tuition costs

LMI Engagement with Affordable Housing Authorities and Property Managers  
Dimension Renewable Energy is committed to engaging local Housing Authorities and the communities which 
they serve. Since the announcement of the BPU program Dimension has contacted more than 60 organizations 
involved in managing affordable housing. Senior members of our team have met in person with public affordable 
housing agencies, private affordable housing property managers, and religious organizations that provide 
housing assistance.   Dimension’s early and deep engagement with affordable housing providers enabled us to 
raise important issues that affect the whole Pilot Program, ranging from master-metered building bill credits, the 
effects of bill credits on utility allowances and documentation for income verification.  Dimension is confident that 



we have a product offering that appeals to low- and moderate-income customers and works for affordable 
housing providers.   

Listed below are community stakeholders that we contacted within the Deptford CSG 2 project’s utility region. 
 Housing Authority of the City of Bayonne 
 Housing Authority of Bergen County 
 Burlington County Department of Community Development 
 Burlington Housing Authority 
 Carteret Housing Authority 
 Catholic Charities – Trenton Diocese 
 Cherry Hill Affordable Housing 
 City of Clifton Housing Department 
 Edison Housing Authority 
 Cliffside Park Housing Authority 
 Community Investment Strategies / CIS Management 
 East Orange Housing Authority 
 Housing Authority of the City of Elizabeth  
 Englewood Housing Authority 
 Gloucester County Housing Authority 
 Hackensack Housing Authority 
 Hamilton Township Housing Authority 
 Hoboken Housing Authority 
 Housing Authority of Bergen County 
 Housing Authority of the City of Camden 
 Housing Authority of the City of Passaic 
 Housing Authority of the City of Patterson 
 Irvington Housing Authority 
 Jersey City Housing Authority 
 Jewish Community Housing Corporation 
 Linden Housing Authority 
 Lodi Housing Authority 
 Lutheran Social Ministries of NJ 

Morris County Housing Authority 
 New Brunswick Housing Authority 
 Newark Housing Authority 
 New Jersey Affordable Housing Management Assoc. 
 NJ Community Capital / CAPC property Management 
 North Bergen Housing Authority 
 Old Bridge Housing Authority 



 Orange Housing Authority 
 Passaic County Housing Authority 
 Perth Amboy Housing Authority 
 Piazza & Associates, Inc. 
 Plainfield Housing Authority 
 Secaucus Housing Authority 
 Union City Housing Authority 
 West New York Housing Authority 
 Woodbridge Township Housing Authority 
 East Trenton Collaborative 

Direct Community Engagement 
Dimension began meeting directly with county executives, legislators, community organizations and housing 
authority executive directors early in 2019. 

April Meetings 
 Phillipsburg Housing Authority. We met with the Executive Director, Paul Rummerfield, and PHA 

leadership team.  PHA’s buildings are older and master-metered and we discussed how bill credits would 
be applied to their commercial-tariff meters.  PHA is very interested in reducing energy costs and using 
the funds for energy efficiency investments.

 Lutheran Social Ministries of New Jersey.  Meeting with Gary Jacques, Operations Chief.  LSMNJ 
operates housing units across the state.  Energy efficiency and reduced energy costs are high priorities.

 City of Trenton, Office of the Mayor.  We introduced the community solar program and implementation 
guidelines.  Mayor Guciora directed us to work directly with the Trenton Housing Authority to introduce 
the program and obtain a letter of support.  Many of the City’s affordable housing properties are master-
metered; there are many on-going energy efficiency and energy education projects that need funding.

May Meetings 
 Mercer County Chief of Staff, and other County Executives.  County officials were very interested to 

hear of the program for the first time and offered suggestions on Trenton neighborhood organizations to 
contact.

June Meetings 
 2019 New Jersey Sustainability Summit. Recognizing that community solar is a relatively new concept 

in New Jersey, Dimension was pleased to have to opportunity to sponsor Sustainable Jersey’s Annual 
Summit and attend as an exhibitor. Estimated attendance was over 500 participants this year.  During the 
summit we engaged with Green Team members from more than 14 Municipal Green Team organizations 



from every part of New Jersey, as well as school district representatives4.  We heard many suggestions 
ranging from ideas on how to incorporate solar education curriculum to the need for pollination support 
at community solar facilities developed on agricultural lands. 

 East Trenton Collaborative.  Following up on suggestions from Mercer County executives and Mayor 
Guciora, we met with Elena Sauceda-Peeples, Executive Director.  ETC is a local organization focused on 
specific area of Trenton very much in need of support and revitalization.  ETC supports the community 
several ways, including after-school programs for kids and micro-grants for home improvements.  ETC 
asked us to put a special focus on job training and community outreach. 

 Assemblyman Herb Conaway, M.D.  Dr. Conaway represents District 7 in Burlington County where 
several of Dimension’s projects are located and he was a sponsor of the Energy Bill that created the 
Community Solar Energy Pilot Program.  We reviewed progress on the Community Solar Pilot Program 
and Dr. Conaway asked us to reach out to several organizations in Burlington County.

 New Jersey Affordable Housing Management Association (JAHMA).  Met with Executive Director 
Monica Pauro and introduced the community solar program.  Ms. Pauro, in turn, introduced the program 
to her board of directors.  JAHMA members operate thousands of affordable housing units across New 
Jersey and they have a mix of individually metered as well as master-metered properties.

 Community Investment Strategies.  CIS is a woman-owned business operating more than 30 affordable 
communities and serving 3,000 families across New Jersey.  The Executive Director and President each 
shared insights into the challenges of serving low-income communities.  Dimension and CIS are 
negotiating a services agreement.

July Meetings 
 New Jersey Community Capital.  Met with Jess Seaman, Policy Specialist.  Introduced the Community 

Solar Energy Pilot and received her input on job training and LMI benefits.  Community Capital works in 
more than 20 communities across New Jersey.

 Jersey City Housing Authority.  Met with Assemblyman Raj Mukerji, Chairman of the JCHA.  Introduced 
the Community Solar Energy Pilot program, discussed savings for low-income subscribers and how 
Dimension was worked through implementation challenges.  Given the cost of land in the Jersey City area 
and its constrained geography, Jersey City residents will be subscribing to nearby rooftop projects as well 
as ground mounted projects located in adjacent counties with more open space.

August Meetings 
 Burlington City Mayor’s Office.  Dimension introduced Community Solar program and discussed our 

proposed projects in Burlington County.  Mayor Conaway shared his thoughts on the need for local 
recruiting and job creation.  Dimension has made a commitment to hire local, union labor.

 Members of the Burlington City Council.  Dimension introduced the Community Solar program and our 
proposed projects in Burlington County.  Council members shared their experiences with affordable 

4 Our team engaged with community members from Marlboro, Howell, Edison, Neptune City, Stafford, Ringwood, Fair Lawn, Holmdel, 
Galloway, Gloucester City, High Bridge, Roosevelt, Oakland, and Island Heights.



housing and requested a geographic preference for City and County residents.  Dimension agreed to 
provide geographic preference as well as the Schools Power solar school curriculum program.

 Pemberton Township Mayor’s Office.  We enjoyed a highly engaged discussion on the merits of 
additional solar development in the Township.  Pemberton already hosts several large solar arrays and 
much of the township has a historic site designation or is preserved agricultural land.  The township is 
grappling with physical limitations on growth and we had an opportunity to discuss the direct community 
benefits of community solar compared to existing, grid-connected projects.

 New Brunswick Housing Authority.  In a meeting with the Executive Director, Dimension introduced the 
Community Solar program and benefits for low-income subscribers.  The Authority administers a large 
portfolio of affordable housing projects, several of which are master-metered, as well as a large housing 
choice voucher program.  Reducing energy costs and finding ways to improve efficient use of energy are 
very high priorities.

 Montclair State University. Dimension attended Montclair State University Green Team Presentations on 
August 8, 2019, thanks to a thoughtful invitation from one of our contacts at the Sustainable Jersey 
Annual Summit.  Montclair State University partners with different companies to address sustainability 
problems.  We look forward to continuing our participation in this program both as enrichment for our 
team, many of whom have graduate degrees in sustainability-related fields, and to support Montclair 
State University’s important efforts. 











RAJ MUKHERJI, ESQ. 

PO Box 1 • Jersey City, NJ 07303 

Mobile: (201) 420-4000 

 

 

August 30, 2019 

 

Ms. Aida Camacho-Welch  

Secretary, New Jersey Board of Public Utilities  

44 South Clinton Avenue 3rd Floor, Suite 314 CN 350 

Trenton, New Jersey 08625  

  

Re: Letter of support for Dimension Renewable Energy Community Solar Projects 

 

Dear Ms. Camacho-Welch: 

 

As Chairman of the Board of Commissioners of the Jersey City Housing Authority (the “JCHA”), 

I respectfully submit this letter in support of New Jersey’s new Community Solar Energy Pilot 

Program.  Further, I appreciate your consideration of projects under development by Dimension 

Renewable Energy (“Dimension”).  In my meeting with Dimension, they explained that these 

community solar facilities have made strong commitments to serve low- and moderate-income 

families such as those served by the JCHA.  These are projects that appear to merit selection to 

move forward in Year 1 of the Community Solar Pilot Program. 

 

Community Solar Projects  

 

Jersey City is a thriving and populous city, the second largest in New Jersey, and physically 

bounded by the Hudson River.  There are virtually no open parcels of land where it would be both 

appropriate and cost effective to site a solar project capable of serving a meaningful number of 

Jersey City residents.  Fortunately, New Jersey’s Community Solar Energy Pilot Program allows 

solar projects serving Jersey City residents to be located anywhere within PSE&G’s service 

territory.  

 

I am advised that the Dimension projects have the capacity to serve more than 4,000 low- and 

moderate-income families and create a meaningful, positive impact.  I appreciate that Dimension 

is dedicated to the democratization of solar through community solar projects that provide real, 

lasting benefits for customers from every walk of life. 

 

I support the BPU’s efforts to bring the benefits of community solar to low- and moderate-income 

families.  The Dimension community solar projects could be an important part of New Jersey’s 

clean energy future. 

 

Respectfully, 

 

 

 

 

Raj Mukherji 









Schools Power 

Dimension has partnered with Schools Power to bring solar curriculum to schools in our community. Please 
review the letter of support, curriculum overview, and curriculum implementation resources below. 



          
 
 
 
 
 
 
 

August 29, 2019 
 
Ms. Aida Camacho-Welch  
Secretary  
New Jersey Board of Public Utilities  
44 South Clinton Avenue 3rd Floor, Suite 314 CN 350 
Trenton, New Jersey 08625  
  
Re: Schools Power and Dimension Renewable Energy Agreement 
 
Dear Ms. Camacho-Welch: 
 
Schools Power is the premier provider of renewable energy curriculum and professional development 
that aligns with the STEM initiative.  Founded in 2011, Schools Power provides K-12 educators across the 
United States with an easy way to add innovative lesson components that are project-based, Common 
Core and Next Generation Science Standards-based, and easily fit into existing Math, Science and 
Technology curricula.   
 
Our lessons combine interactive learning materials, rich media, and instructional simulations with intra- 
and inter-school learning activities designed for collaborative learning environments.  All our materials 
use current, school-based technology.  They address Common Core Math and Language Arts Standards 
and the Next Generation Science Standards by providing students opportunities to apply their STEM 
knowledge in small group projects that will inspire them to think independently about how they can 
conserve the earth’s resources.   
 
You can find more information about Schools Power and a sample of school districts we serve here: 
http://schoolspower.com/overview.html 
 
Schools Power and Dimension Renewable Energy (Dimension) are in the final stages of negotiating a 
Master Services Agreement for Schools Power to serve selected schools near Dimension’s Community 
Solar projects.  We expect this agreement to be signed in early September and we will be ready to 
implement the program as soon as Dimension has been awarded projects and designated the 
participating schools. 
 
In the meantime, we welcome any questions and will look forward to the prospect of serving your 
students in New Jersey.  
 
Sincerely, 
 
Elliott  
—————— 
Elliott Josi 
CEO and Founder 
408.981.1600 
elliott@schoolspower.com 
www.schoolspower.com 

http://schoolspower.com/overview.html
mailto:elliott@schoolspower.com
http://www.schoolspower.com/


Curriculum Implementation Process  

Overview 

Schools Power supports the school solar energy curriculum implementation of with a 
three-step adoption process that combines effective program orientation at the district 
level and practical teacher training at the school classroom level.  

The process recognizes the benefits of holding three separate cloud-based 
presentation/ discussion meetings for three different audiences:  

 District-level program coordinator/curriculum superintendent 

 Participating school principals, and  

 Participating school teachers.  

Each session will focus on the specific need-to-know subjects of the participant group.  

What is involved? 

Three sessions are held for each of the three different audiences prior to use of the 
curriculum in participating school classrooms. Each is a 45-60-minute online session.  

The presentation/ discussion meetings take place using the Zoom.com platform at a 
scheduled time. The district program coordinator works with Schools Power to schedule 
each of the sessions to best fit into existing school district calendars. For example, the 
session involving participating school principals can occur during one of the periodic 
meetings already scheduled for district principals.  

Schools Power moderates the sessions that consist of an overview/ orientation 
PowerPoint followed by audience question/answer discussion. Teacher training sessions 
are recorded and then distributed to coordinator for online viewing on-demand.  

How does it work? 

The first step of this process involves the district designating a program coordinator to 
facilitate the curriculum implementation among school district stakeholders. Dimension 
Renewable Energy, your community’s nearby solar farm owner, will provide this person 
with Schools Power contact information to use during the curriculum adoption process.  

After the initial interaction with Schools Power, the district coordinator will proceed to:  

 Arrange the final schedules for each of the three sessions, 

 Send session invitations to the appropriate audience members, 
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 Distribute discussion meeting materials supplied by Schools Power to each of the 
audience members prior to each session, and 

 Upload recorded teacher session to district cloud storage for on-demand viewing.  
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Curriculum Professional Development Support Tools 
 
Schools Power supports implementation of the solar energy curriculum with a three-step 
adoption process that combines effective program orientation at the district level and 
practical teacher training at the school classroom level.  
 

The process recognizes the benefits of holding three separate cloud-based presentation/ 
discussion meetings that are targeted for three different audiences:  

 District-level program coordinator/curriculum superintendent (aka “Kickoff 
Meeting”) 

 Participating school principals, and  
 Participating school teachers.  

 

Each session is designed to address what each of the audiences needs to know for its 
members to drive curriculum implementation success. A tool kit comprised of 
curriculum program orientation and teacher training information is supplied to school 
districts to facilitate the implementation process.   
 

An implementation “tool kit” package is available to help guide school districts during 
curriculum implementation. The table below lists a brief description of each tool, the 
user audience. and the timing of its distribution and use during the implementation 
process. 
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Tool  
User  
or Reader Audience 

Timing of Distribution 
and/or Use 

FF Schools Power Welcome 
Kit  

General distribution across 
educators in participating 
school districts 

Prior to implementation 
process start 

Curriculum Kickoff Meeting 
Agenda for District 
Administrative Team 

School district curriculum 
superintendent and/or 
program coordinator 

Prior to Kickoff Meeting 
and discussed during 
Kickoff Meeting 

Curriculum Implementation 
Process Overview 
 

School district curriculum 
superintendent and/or 
program coordinator 

Prior to Kickoff Meeting 
and discussed during 
Kickoff Meeting 

Curriculum Program 
Orientation PowerPoint 
Presentation 

School district curriculum 
superintendent and/or 
program coordinator 

Prior to Kickoff Meeting 
and discussed during 
Kickoff Meeting 

Curriculum Program 
Orientation PowerPoint 
Presentation 

Participating School 
Principals 

Prior to Principals Meeting 
and discussed during 
Meeting 

Curriculum Program 
Orientation PowerPoint 
Presentation 

Participating School 
Principals 

Prior to Principals Meeting 
and discussed during 
Meeting 

Curriculum Teacher Training 
PowerPoint Presentation 

Participating School 
Teachers 

Prior to Teacher Training 
Meeting and discussed 
during Meeting 

Recorded Teacher Training 
Meeting with PowerPoint 
Presentation Visuals and 
Audio  

Participating School 
Teachers and 
Administrators 

Recorded visuals and audio 
from teacher training 
session is uploaded by 
program coordinator to 
district cloud storage for on-
demand viewing  
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Solar Energy Curriculum 
Profile Details for K-12 

Schools 
 
 
 

Dimension Renewable Energy – Schools Power  

 

 

 

 

 

 

  



 

 

Copyright            School Powers LLC  2019-2020 
 

6 

 
 
 
 

 
Table of Contents 

Curriculum Overview ................................................................................................................................................. 7 

Design Standards ......................................................................................................................................................... 7 

Curriculum Organization ........................................................................................................................................... 7 

Titles of Materials in Unit Curriculum Package ................................................................................................ 8 

Profile Details of School Solar Energy Units ...................................................................................................... 8 

Summary of Benefits .................................................................................................................................................. 8 

Teacher Benefits ........................................................................................................................................................... 8 

Student Benefits ........................................................................................................................................................... 8 

Appendix One: Titles of Materials Included in Curriculum Package...................................................... 10 

Appendix Two:  Profile Details of Solar Energy Unit for Elementary Level ......................................... 11 

Appendix Two (continued):  Profile Details of Solar Energy Unit for Middle Grade ....................... 15 

Appendix Two (continued):  Profile Details of Solar Energy Unit for High School ........................... 19 

 

 
 
 
 
  



 

 

Copyright            School Powers LLC  2019-2020 
 

7 

Curriculum Overview 

The solar energy curriculum is highly adaptable and can be used in Dimension Renewable Energy  
K-12 schools’ earth science classes, social study classes, or after-school STEM and/or renewable 
energy programs. Additional curriculum packages can be developed for use in Dimension 
Renewable Energy  post-secondary education campuses in Engineering and Science coursework. 

Design Standards 

Lessons for K-12 grade levels are correlated to the Common Core College and Career Readiness 
Anchor Standards for reading, writing, speaking, and listening. The solar energy curriculum will 
deepen students’ understanding of sustainable energy, while providing practice of their skills in 
STEM and English language arts. Also included are activities to build student interest and 
awareness of careers in the solar energy industry. 

Projects for community college will address Gen Ed and Lower Division Major requirements in the 
Engineering and Science departments at this level of instruction.   

Curriculum Organization 

The curriculum is packaged in five different sets of materials (aka units). There is one unit 
designed for elementary school, one for middle school, one for high school, and an additional two 
projects could be available for community college.  

The unit for elementary schools includes 6 lessons of 55 minutes each. It includes hands-on small 
group experiments with two sets of project kits where students demonstrate the use of sunlight 
to power everyday items (a fan and a light). They will then apply their English Language Arts skills 
to discuss, summarize and present their experiment findings and learning. 

Units for middle and high school encompass 6 lessons of 55 minutes each, culminating in a 
project where students design and present a solar energy system proposal for their school.  Each 
unit focuses on a specific set of skills: 

 Fundamentals of solar energy use 
 Unique features and environmental benefits of Dimension Renewable Energy  

deployment model 
 Connection to core earth science principles 
 Multiple site “live data” analysis and hypotheses development  
 Application of what students learned throughout the unit in real-world proposal 

preparation and presentation. 

Teachers may choose to use all of the lessons or just selected lessons, as needed.  

Community college projects are designed for use in Engineering and Science courses. Each project 
consists of 6-class sessions at 55 minutes each. Instructors may choose to assign all of the 
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sessions or just selected sessions as appropriate for the course syllabus. Projects include faculty 
professional development. 

Additionally, all of the individual lesson may be taught independent of another in a unit. To teach 
lessons 5 and 6, it is not necessary to teach lessons 3 and 4 first. Each lesson is related to the 
others in a unit; however, they are not designed for use in a lock-step sequence; they are 
designed to allow educators to go in and pull out those lessons that best fit into their 
instructional approach and curriculum calendar.  

Titles of Materials in Unit Curriculum Package 

Appendix One describes the materials in the solar energy unit for all instruction levels.  

Profile Details of School Solar Energy Units 

Appendix Two profiles the school solar energy units of study, including descriptions of the 
following for elementary, middle school and high school levels of instruction: 

 Unit Overview 
 Common Core Standards 
 Next Generation Science Standards 
 Unit Objectives 
 Learning Outcomes 

Summary of Benefits 

Teacher Benefits 

 Schools Power educational materials include projects and activities for students to engage 
in subject matter research, design and collaboration, career exploration, and assessment 
with rubrics.  

 Professional development for implementation is delivered through webinars in the 
interest of time and cost. K-12 units of study are based on the Common Core Standards 
and the Next Generation Science Standards.  

 The K-12 lesson activities include the Career and College Readiness Standards of Reading, 
Writing, Listening, and Speaking.  

 Community College projects will address Gen Ed and Lower Division Major requirements 
in the Engineering and Science departments. 

Student Benefits 

 Students practice using their STEM, NEXT Generation Science, and Anchor Standard skills 
in English Language Arts in areas of reading, writing, listening, and speaking.  

 Students participate in inquiry-based units of study, in which they are challenged to work 
cooperatively in groups, complete projects, present results, and defend viewpoints.  



 

 

Copyright            School Powers LLC  2019-2020 
 

9 

 Lesson activities are included to build student interest and awareness of careers in the 
solar energy industry. These are grade-level appropriate. 

 

  



a.2 - Local Contractors 



Local Contractors 

Dimension is committed to utilizing local talent to ensure the community is engaged and have a vested interest in the 
development of Community Solar Faculties. 

To date Dimension has contracted with the following NJ companies to develop the proposed Solar Facility. 

Contractor Expertise Scope Location
Amy S. Greene 
Environmental Consultants, 
Inc. 

Natural Resource 
Consultants 

Contracted to survey land features and 
advise on permitting requirements 

Flemington

J.A. Miller Planning 
Consultants, LLC 

Professional Planning 
Services 

Contracted to provide support services 
aimed at defining and minimizing risks 
associated with the acquisition, 
development or financing of real 
estate-based assets 

Moorestown

Dewberry Civil Engineering Firm Contracted to complete land surveys, 
site plans and wetland reports 

Mt. Laurel

Hulse & Wynter LLC Land Use and 
Development Law 

Contracted to provide attorney support 
on land development 

Burlington

Pure Power Engineering Engineering Contracted to provide design and 
engineering site plans  

Hoboken

Pro-Tech Energy Solutions 
LLC (Pro-Tech) 

Engineering, 
procurement, and 
construction  

Coordinate engineering design, 
procure all equipment and materials 
and construct the facility 

Moorestown

All Seasons Maintenance, Inc
Sub-Contractor of Pro-Tech 

Maintenance  Contracted to maintain construction 
site, including landscaping and added 
necessary fencing 

Jackson

Huen Electric
Sub-Contractor of Pro-Tech 

Electrical Engineering Provide electrical construction and 
engineering plans 

Columbus

Star-Lo Electric, Inc
Sub-Contractor of Pro-Tech 

Electrical Engineering Contracted to complete electrical work 
on Solar installation 

Whippany

Partner Engineering and 
Science, Inc. 
Sub-Contractor of Pro-Tech 

Geotechnical 
Engineering 

Contracted to investigate subsurface 
conditions and provide geotechnical 
engineering and installation 
recommendations 

Eatontown





a.3 - Arcadia Power Overview 



Arcadia Power Overview 
Arcadia Power (Arcadia) is the creator of America’s only nationwide consolidated energy billing platform, serving 
over 300,000 members across more than 120 utilities in all 50 states. Arcadia integrates clean energy and energy 
saving products for residential consumers on a single monthly bill.  Replacing outdated and complicated utility 
bills with a simple, modern, branded, online energy billing relationship drives positive customer engagement and 
increased satisfaction. Arcadia provides customers access to products and services dedicated to reducing energy 
usage, delivering bill savings or supporting renewable energy. Arcadia customers have a personalized, online 
energy dashboard and, depending on market availability, customers can select from a variety of energy services: 

 50% of a member’s energy usage is matched by national wind RECs 
 On-bill financing of energy efficiency products, including smart thermostats, LED lights, and other smart 

home products 
 Participation in behavioral demand response programs 
 Retail energy savings through retail energy partners in deregulated markets such as New Jersey 

Arcadia Power customers receive one monthly bill and make one monthly payment that includes their existing 
utility charges and any charges/savings from their selected services. With a single bill, customers can seamlessly 
add new energy products and services as they become available. 

For community solar projects, Arcadia Power provides turnkey residential subscriber billing and ongoing 
management services. Arcadia’s “One Bill” solution significantly improves the customer experience, retention, and 
on-time payment rates.  Rather than a separate “solar bill,” community solar subscribers with Arcadia Power 
receive a single monthly bill that clearly presents their utility cost, the community solar credit, and net savings,.  
Arcadia remits payments directly to the utility and community solar provider. Arcadia Power has enrolled 
over10,000 residential customers to community solar to date and is under contract for more than 150 MW of 
community solar across eight states. 

Arcadia Power already provides services to more than 10,000 New Jersey households and holds an active energy 
brokerage license in New Jersey. 
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Land Enhancement Plan 

Cleanup and Debris Removal
Old, unsafe structures will be removed from the site any recoverable building materials will be recycled to the 
extent possible.  Accumulated debris and truck parts will be disposed of properly.  A tree and vegetation 
screen between the new solar arrays and the road will be preserved to maintain the rural character of the area 

Soil Conservation 
Dimension is committed to avoiding soil disturbance where possible and minimizing any unavoidable 
disturbance.  Several of our of our proposed solar facilities are already in the review process with their 
respective County Soil Conservation Districts.  Each of our ground-mounted community solar projects will be 
reviewed by the respective County Soil Conservation District in order to obtain a building permit.    

Pollination Support 
Dimension Renewable Energy (Dimension) is committed to responsible development; guided by the 
principles of avoid, minimize, and mitigate.  The Development Overview section of this submittal describes 
the specific steps we have taken to avoid and minimize our impact on natural and built resources.  

Land enhancement and mitigation for earth disturbance is an important part of responsible solar 
development. To this end, we will plant New Jersey native species between panel arrays as well as under the 
panels, once construction is complete. We chose native plants that grow to a maximum height of  2 ½ - 3 ft to 
prevent the plants from shading the panels. 

Dimension utilized resources provided by Rutgers University to compile this list of suitable native New Jersey 
species that will provide ground cover and pollination support for the local ecosystem: 

Common name Bloom Season 
Bottle Gentian Fall 
Bunchberry Dogwood Spring, Summer 
Butterfly Milkweed Summer 
Dense Blazing Star Summer, Fall 
Eastern Teaberry Summer 
Foam Flower Spring 
Golden Tickseed Spring 
Great Blue Lobelia Fall 
Grey Goldenrod Summer, Fall 
Lanceleaf Coreopsis Spring 
Mountain Mint Summer 
Pink Tickseed Summer 
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Purple Coneflower Spring, Summer 
Smooth Penstemon Summer 
Common Sneezweed Summer, Fall 
Wild Geranium Spring, Summer 
Wild Indigo Spring, Summer 

In order to optimize pollination support, we will ensure that at least one type of flower will be used for each 
bloom season (spring, summer, fall).  

Beneath our solar arrays, we will be planting the following species of short grasses: 
 Perennial Ryegrass 
 Creeping Red Fescue 
 Sheep Fescue 

These grasses will be seeded at 200 lbs./acre during optimum planting times between March 15- May 15 and 
August 15- October 1. These grasses all grow to a height under one foot which will provide attractive ground 
cover while keeping working space beneath the solar modules. 
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